

MEMORANDUM

DATE: May 1, 2023

TO: ****ORIGINAL****
City Clerk

FROM: Anibal Barreto, Procurement Agent I
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20210103 Amendment #3
CONTRACT TITLE: Design Services to Provide 40% Plans for the Hegener Drive
Extension Phase 3 Project

CONTRACTOR NAME: CAPTEC Engineering, Inc.
ADDRESS: 301 NW Flagler Ave.
CITY & STATE: Stuart, FL 34994

COUNCIL APPROVED: April 11, 2022

7h)- AWARD CONTRACT #20210103 FOR THE DESIGN SERVICES TO PROVIDE 40% PLANS FOR THE HEGENER DRIVE EXTENSION PHASE 3 TO CAPTEC ENGINEERING, INC. FOR AN AMOUNT OF \$317,895.00, PUBLIC WORKS DEPARTMENT, PROCUREMENT MANAGEMENT

AMENDMENT #3- N/A

CONTRACT TERM: The time extension request is for 222 calendar days to allow a project that was authorized subsequent to this project to take design precedence at the request of the City's Public Works Department. The new project completion date requested is December 31, 2023.

AK *WR*



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Captec Engineering, Inc.
Solicitation No./Event ID:	20210103
Solicitation Title/Event Name:	Design Services to provide 40% Design Plans for the Hegener Drive Extension Phase 3 Project
Contract Award Date:	April 11, 2022
Initial Current Contract Term:	April 26, 2021, through December 22, 2022
Current Contract Expiration Date:	May 11, 2023
Requested Contract Expiration Date:	December 31, 2023
Initial Contract Amount:	\$317,895.00
Current Contract Amended Amount:	\$426,157.00
Requested Financial Change Amount:	N/A
New Contract Amount:	N/A
Amendment No.:	3
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and


NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **TIME EXTENSION.** 220-day extension is required to complete Topo Survey and Sketch & Legals, and to be completed no later than December 31, 2023. The time extension request allows the authorized project to take design precedence at the request of the City's Public Works Department.
 - A. Beginning Date of Amendment #3 Term: May 24, 2023.
End Date of Amendment #3 Term: December 31, 2023.
 - B. The parties agree the contract will expire at midnight on the date defined as the "End Date of Amendment #3 Term" unless the parties agree to extend the contract for an additional period of time.
2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.


(BALANCE OF PAGE LEFT INTENTIONALLY BLANK)

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Joseph W. Capra, P.E.
Authorized Signature:	
Printed Name and Title of Person Signing:	Joseph W. Capra, P.E. / CAPTEC Engineering, Inc. Engineer of Record
Date:	05.04.2023
Company Address:	301 NW Flagler Avenue, Stuart, FL 34994

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis Director, Budget and Procurement
Date:	5/9/2023
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984



April 26, 2023
2032

Email: abarreto@cityofpsl.com

Mr. Anibal Barreto
Procurement Agent I
City of Port St. Lucie Public Works Dept.
121 SW Port St. Lucie Boulevard
Port St. Lucie, FL 34984

**RE: CITY OF PSL PROJECT #20210103 HEGENER DRIVE EXTENSION PROJECT
CONTRACT TIME EXTENSION REQUEST**

Dear Mr. Barreto:

CAPTEC Engineering, Inc. would like to request a time extension for the above-referenced project. The current contract expires May 23, 2023. The time extension request is for 222 calendar days to allow a project that was authorized subsequent to this project to take design precedence at the request of the City's Public Works Department. The new project completion date requested is December 31, 2023.

We trust that our request is met favorably by the City. As always, should you have any questions, please do not hesitate to contact me at (772) 692-4344 or via the Email address referenced below.

Sincerely,

Joseph W. Capra, P.E., President
CAPTEC Engineering, Inc.
jcapra@gocaptec.com