


MEMORANDUM

DATE: September 2, 2022

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB 
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20200077 Amendment #3
CONTRACT TITLE: Construction of Port St. Lucie Blvd. North Roadway Project

CONTRACTOR NAME: Zahlene Enterprises, Inc.
ADDRESS: 11300 NW 97th Ave,
CITY & STATE: Sebring, FL 33870

COUNCIL APPROVED: August 23, 2021

7g)- AWARD CONTRACT #20200077 FOR THE CONSTRUCTION OF PORT ST. LUCIE BLVD. NOTH CONSTRUCTION PROJECT TO ZAHLENE ENTERPRISES, INC. IN AN AMOUNT OF \$8,006,338.18, PUBLIC WORKS DEPARTMENT, PROCUREMENT MANAGEMENT

CONTRACT AMOUNT - \$8,006,338.18
CONTRACT TERM: 9/27/2021 through 3/21/2023, with no option to renew.

COUNCIL APPROVED: N/A

AMENDMENT #1: \$8,790.25 & 0 additional calendar days. New Contract amount \$8,015,128.43.

COUNCIL APPROVED: June 13, 2022

AMENDMENT #2: \$17,904.30 & 0 additional calendar days. New Contract amount \$8,033,032.73.

COUNCIL: APPROVED: N/A.

AMENDMENT #3: Time extension only. New end date is June 23, 2023.





CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Zahlene Enterprises, Inc.
Solicitation No./Event ID:	20200077
Solicitation Title/Event Name:	Construction of Port St. Lucie Blvd. North Roadway Project
Contract Award Date:	8/23/2021
Initial Current Contract Term:	9/27/2021 – 3/21/2023 with no option to renew
Current Contract Expiration Date:	3/21/2023
Requested Contract Expiration Date:	6/23/2023
Initial Contract Amount:	\$8,006,338.18
Current Contract Amended Amount:	\$8,033,032.73
Requested Financial Change Amount:	\$0.00
New Contract Amount:	\$8,033,032.73
Amendment No.:	3
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Contract Extension. The parties hereby agree that the contract will be extended for an additional 94 calendar days to allow for delays in procuring materials, inclement weather days and holidays. The period of time is as follows:

Beginning Date of Amendment #3 Term: March 21, 2023.
 End Date of Amendment #3 Term: June 23, 2023.


A. The parties agree the contract will expire at midnight on the date defined as the "End Date of Amendment #3 Term" unless the parties agree to extend the contract for an additional period of time.

Total cost is \$0.00. Approved time is 94 additional calendar days.


2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Zahlene Enterprises Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Jordan M. Zahlene, V.P.
Date:	09/01/2022
Company Address:	11300 NW 97 th Ave Medley, FL 33178

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	9/6/2022
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984