

Contract # 20160056 Amendment # 2

Contract # 20160056 Amendment # 2

Date: 8-11-17

Contract Title: Riverwalk and Westmoreland Park Design

Contractor's Name: Culpepper & Terpening, Inc.

Current Expiration: September 30, 2017

New Expiration: February 28, 2018

Current Contract Amount: \$334,975.00

New Contract Amount: \$362,995.00

The following modifications to the Terms and Conditions contained in Contract # 20160056 between Culpepper & Terpening, Inc. dated October 01, 2016 and the City of Port St. Lucie are hereby incorporated and make a part of that Contract.

SCOPE OF SERVICES:

The Engineer is to provide additional services for the completion of the project as per below:

TASK 1.7 – Subsurface Geotechnical Analysis – Existing Boardwalk

The Engineer will provide a geotechnical analysis of the existing boardwalk pile foundation system to determine the depth below the mudline that the replacement piling will need to be driven.

TASK 1.8 – Engineer's Assessment & Recommendation Report – Existing Boardwalk

The Engineer shall prepare an Engineer's Assessment & Recommendation Report for the repair of the existing portion of the boardwalk that has settled. This report will determine pile loading from the existing boardwalk and coordinate with the geotechnical engineer to determine the likely causes of the settlement and how to facilitate the repairs. The report shall be developed to allow the City to apply for FEMA reimbursement for the repairs associated with storm damage.

TASK 1.9 – Boardwalk Repair Design – Existing Boardwalk

The Engineer will prepare plans for the repair of the damaged sections of the boardwalk to either restore the boardwalk to its current elevation or raise it to match the proposed boardwalk elevation of 6.0 NAVD:

TIME OF PERFORMANCE:

The original contract period started October 01, 2016, with a completion date of September 30, 2017. The Scope of Work performed as per this Amendment shall be completed by February 28, 2018. The work for this amendment will be provided in accordance with the following schedule:

<u>Phase/Task</u>	<u>Description</u>	<u>Est. Begin</u>	<u>Est. Completion</u>
Task 1.7	Subsurface Geotechnical Analysis – Exist Boardwalk	08/2017	12/2017
Task 1.8	Engineer's Assessment Report – Exist Boardwalk	08/2017	01/2018
Task 1.9	Boardwalk Repair Design – Existing Boardwalk	08/2018	02/2018

Above referenced completion dates are predicated upon City funding of the construction Phase and can be adjusted from time to time as needed for commencement and completion of the construction activities.

COMPENSATION:

Payment for services shall be provided on a monthly basis based upon the percentage of work completed.

<u>Phase/Task</u>	<u>Description</u>	<u>Task Fee</u>
Phase 1:	<u>Riverwalk Boardwalk</u>	
Task 1.7	Subsurface Geotechnical Analysis – Existing Boardwalk	\$ 6,000 LS
Task 1.8	Engineer’s Assessment/Recommendation Report – Existing Boardwalk	\$ 9,670 LS
Task 1.9	Boardwalk Repair Design – Existing Boardwalk	\$12,350 LS
GRAND TOTAL OF AMENDMENT		\$ 28,020 LS

2. All other terms and conditions of the original contract and/or Addenda apply.

Balance of Page Left Blank

IN WITNESS WHEREOF, the parties have executed the day and year first above written.

CITY OF PORT ST. LUCIE FLORIDA

CULPEPPER & TERPENING, INC.

By: [Signature]
City Purchasing Agent

By: [Signature]
Authorized Representative

State of: Florida County of: St. Lucie County

Before me personally appeared: Stefan K. Mathes
(please print)

Personally known
or Produced Identification: _____
(type of identification)
Identification No. _____

known to me to be the person described in and who executed the foregoing instrument, and acknowledged to and before me that he executed said instrument for the purposes therein expressed.
(s/he)

WITNESS my hand and official seal, this 11th day of August, 2017

[Signature]
Notary Signature

Notary Public-State of Florida at Large

My Commission Expires 11-19-19

