

MEMORANDUM

DATE: January 13, 2025

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB RH
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20230117 Amendment #4
CONTRACT TITLE: CEI Services for the PSL Blvd. Segment 3 Construction Project

CONTRACTOR NAME: Johnson, Mirmiran & Thompson, Inc.
ADDRESS: 3731 Oleander Ave.
CITY & STATE: Ft. Pierce, FL 34982

COUNCIL APPROVED: September 11, 2023 Item 7k

CONTRACT AMOUNT - \$659,656.00
CONTRACT TERM: 9/12/2023 through 3/20/2024 (200 calendar days), with the option no option to renew.

COUNCIL APPROVED: N/A

AMENDMENT #1 AMOUNT - \$0.00
CONTRACT TERM EXTENSION: New end date is 8/31/2024, with the option no option to renew.

COUNCIL APPROVED: 6/24/2024

AMENDMENT #2 AMOUNT - \$442,564.50
CONTRACT TERM EXTENSION: New end date is 12/9/2024, with the option no option to renew.

COUNCIL APPROVED: N/A

AMENDMENT #3 AMOUNT - \$0.00
CONTRACT TERM EXTENSION: New end date is 5/2/2025, with the option no option to renew.

COUNCIL APPROVED: 1/13/2025 Item 7f

AMENDMENT #4 AMOUNT - \$266,528.500.00
CONTRACT TERM: End date is 5/2/2025, with the option no option to renew.



CONTRACT AMENDMENT #4

This Amendment #4 ("Amendment #4") for the CEI & GEO Services for Port St. Lucie Blvd. Segment 3 Reconstruction Project under Contract #20230117 ("the Contract"), by and between the City and Johnson, Mirmiran & Thompson, Inc., ("Consultant"), shall be effective as of the date this Amendment #4 is fully executed.

Consultant's Full Legal Name:	Johnson, Mirmiran & Thompson, Inc.
Solicitation No./Event ID:	20230117
Solicitation Title/Event Name:	CEI & GEO Services for Port St. Lucie Blvd. Segment 3 Reconstruction Project
Contract Award Date:	9/11/2023
Initial Contract Term:	9/12/2023 through 3/30/2024
Current Contract Expiration Date:	5/2/2025
Requested Contract Expiration Date:	5/2/2025 (no change)
Initial Contract Amount:	\$659,656.00
Current Contract Amended Amount:	\$1,102,220.50
Requested Financial Change Amount:	\$266,528.50
New Contract Amount:	\$1,368,749.00
Amendment No.:	4
Amendment Type:	Terms Revision

WHEREAS, the Contract, including any previous amendments, is in effect through the Current Contract Expiration Date, as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

The following modifications to the Terms and Conditions contained in the Contract are hereby incorporated and made a part of that Contract.

This Amendment #4 is for the items outlined below.

1. Contract Revision. Additional manhours are needed due to the fact that the Contractor on the project is behind schedule.
 - CEI Services for Construction - \$266,528.50 through 5/2/2025.
2. **SUCCESSORS AND ASSIGNS.** This Amendment #4 shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment #4, the Contract, including any written amendments thereto, shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment #4 and the Contract, including any written amendments thereto, collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment #4 to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Johnson, Mirmiran & Thompson, Inc.	
Authorized Signature:	Steven E Haines	Digitally signed by Steven E Haines Date: 2024.12.19 07:28:46 -05'00'
Printed Name and Title of Person Signing:	Steven E. Haines Vice President	
Date:	12.19.24	
Company Address:	3731 Oleander Ave., Suite 108, Fort Pierce, FL 34982	

THE CITY OF PORT ST. LUCIE

Authorized Signature:	<i>Caroline Sturgis</i>
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	January 13, 2025
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984