

## MEMORANDUM

DATE: May 3, 2022

TO: \*\*\*\*ORIGINAL\*\*\*\*  
City Clerk's Office

FROM: Robyn Holder, CPPB *RH*  
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: 20190112 Amendment #8  
CONTRACT TITLE: Professional Engineering Design Services for the  
Floresta Drive Improvements from south of the  
Elkcam Waterway to Crosstown Parkway (**Phase 2**)  
and from Crosstown Parkway to Prima Vista  
Boulevard (**Phase 3**)

VENDOR NAME: AMERICAN CONSULTING ENGINEERS OF  
FLORIDA, LLC.  
VENDOR ADDRESS: 2818 Cypress Ridge Blvd, Suite 200,  
CITY & STATE: Wesley Chapel, FL 33544

**APPROVED BY COUNCIL: 3/28/2022**

CONTRACT TERM: The scope of services from Amendment #8 adds  
\$27,000.00 and 30 months to the Contract Total.

*MR*



**CONTRACT AMENDMENT**

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

<b>Contractor's Full Legal Name:</b>	American Consulting Engineers of Florida, LLC.
<b>Solicitation No./Event ID:</b>	20190112
<b>Solicitation Title/Event Name:</b>	Design & Permitting Floresta Drive Phases 2 & 3
<b>Contract Award Date:</b>	December 9, 2019
<b>Initial Current Contract Term:</b>	March 31, 2021
<b>Current Contract Expiration Date:</b>	March 1, 2022
<b>Requested Contract Expiration Date:</b>	September 1, 2024
<b>Initial Contract Amount:</b>	\$2,100,000.00
<b>Current Contract Amended Amount:</b>	\$2,571,776.00
<b>Requested Financial Change Amount:</b>	\$27,000
<b>New Contract Amount:</b>	<u>\$2,598,776.00</u>
<b>Amendment No.:</b>	8
<b>Amendment Type:</b>	<b>Increase of Commodities</b>

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

**1A. PREFACE**

The following reflects the Scope of Services to provide the Professional Engineering Services necessary for design and permitting services relative to the Floresta Drive Phases 2-3 project. This work will be consistent with the adopted goals, objectives and programs of the City of Port St. Lucie City Council (CPSLCC).

The CONSULTANT will provide engineering services for revising Floresta Drive Phases 2-3 plans to include structural design for adding the proposed Watermain to the Elkcam Bridge.

Task 1- Structural Design for Proposed Watermain Bracket on Elkcam Bridge- our proposed design will include: two plates welded together in the shape of an "L" shape with the horizontal leg attached to the back of the barrier and the other leg extending out to support a pipe roller hanger. The design would be for the 2-plate L-member, the welded connection, the adhesive bolts, the roller hanger support rod and spec'ing out an pipe roller hanger. A plan sheet would be needed to detail these members.

Task 2- Post Design Services for Floresta Phase 2 Construction- Post Design effort will include (but not limited to) Shop drawings, Request for information (RFI's), field reviews, revisions and meetings.

**1B. COMPENSATION**

The total amount to be paid by the City to the ENGINEER is as follows: Compensation shall be in accordance with the Schedule listed below:

<u>TASK DESCRIPTION</u>	<u>TOTAL FEE</u>
Task 1-Watermain Bracket on Elkcam Bridge	\$ 7,000.00
Task 2- Post Design Services Floresta Phase 2	\$ 20,000.00
<b>Total Fee:</b>	<b>\$ 27,000.00</b>


**1C. SCHEDULE**

30 months of additional time is added to the contract via Amendment #8.


2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

**CONTRACTOR**

<b>Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)</b>	American Consulting Engineers of Florida, LLC
<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	E. Gayle Grady PE Principal / Managing Member
<b>Date:</b>	March 9, 2022
<b>Company Address:</b>	2041 Vista Parkway, Suite 101, West Palm Beach, FL 33411

**THE CITY OF PORT ST. LUCIE**

<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
<b>Date:</b>	5/2/2022
<b>City Address:</b>	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984