

## **MEMORANDUM**

DATE: June 20, 2022

TO: \*\*\*\*ORIGINAL\*\*\*\*  
City Clerk

FROM: Robyn Holder, CPPB   
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20200077 Amendment #2  
CONTRACT TITLE: Construction of Port St. Lucie Blvd. North Roadway Project

CONTRACTOR NAME: Zahlene Enterprises, Inc.  
ADDRESS: 11300 NW 97<sup>th</sup> Ave,  
CITY & STATE: Sebring, FL 33870

**COUNCIL APPROVED: August 23, 2021**

7g)- AWARD CONTRACT #20200077 FOR THE CONSTRUCTION OF PORT ST. LUCIE BLVD. NORTH CONSTRUCTION PROJECT TO ZAHLENE ENTERPRISES, INC. IN AN AMOUNT OF \$8,006,338.18, PUBLIC WORKS DEPARTMENT, PROCUREMENT MANAGEMENT

CONTRACT AMOUNT - \$8,006,338.18  
CONTRACT TERM: 9/27/2021 through 3/21/2023, with no option to renew.

**COUNCIL APPROVED: N/A**

AMENDMENT #1: \$8,790.25 & 0 additional calendar days. New Contract amount \$8,015,128.43.

**COUNCIL APPROVED: June 13, 2022**

AMENDMENT #2: \$17,904.30 & 0 additional calendar days. New Contract amount \$8,033,032.73.





### CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

|  |  |
|--|--|
| <b>Contractor's Full Legal Name:</b>       | Zahlene Enterprises, Inc.                                  |
| <b>Solicitation No./Event ID:</b>          | 20200077   |
| <b>Solicitation Title/Event Name:</b>      | Construction of Port St. Lucie Blvd. North Roadway Project |
| <b>Contract Award Date:</b>                | 8/23/2021  |
| <b>Initial Current Contract Term:</b>      | 9/27/202 – 3/21/2023 with no option to renew               |
| <b>Current Contract Expiration Date:</b>   | 3/21/2023  |
| <b>Requested Contract Expiration Date:</b> | N/A  |
| <b>Initial Contract Amount:</b>            | \$8,006,338.18   |
| <b>Current Contract Amended Amount:</b>    | \$8,015,128.43   |
| <b>Requested Financial Change Amount:</b>  | \$17,904.30  |
| <b>New Contract Amount:</b>                | \$8,033,032.73   |
| <b>Amendment No.:</b>                      | 2  |
| <b>Amendment Type:</b>                     | <b>Increase of Commodities</b>                             |

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Additional funds needed to upgrade the Mast Arms to the 12-sided Mast Arms to match all of the existing mast arms in this corridor.

**Total cost is \$17,904.30. No additional calendar days are required.**



2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

#### CONTRACTOR

|  |  |
|--|--|
| <b>Contractor's Full Legal Name:</b><br>(PLEASE TYPE OR PRINT) | Zahlene Enterprises Inc.   |
| <b>Authorized Signature:</b>                                   | Jordan M Zahlene <small>Digitally signed by Jordan M Zahlene<br/>Date: 2022.05.25 15:45:39 -04'00'</small> |
| <b>Printed Name and Title of Person Signing:</b>               | Jordan M. Zahlene, Vice President  |
| <b>Date:</b>   | 05/25/2022   |
| <b>Company Address:</b>  | 11300 NW 97 <sup>th</sup> Ave. Medley, FL 33178  |

#### THE CITY OF PORT ST. LUCIE

|  |  |
|--|--|
| <b>Authorized Signature:</b>                     |  |
| <b>Printed Name and Title of Person Signing:</b> | Caroline Sturgis, Director, Office of Management & Budget, and Procurement           |
| <b>Date:</b>                                     |  |
| <b>City Address:</b>                             | 121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984                              |