

MEMORANDUM

DATE: August 25, 2022

TO: ****ORIGINAL****
City Clerk

FROM: Anibal Barreto, Procurement Agent I
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20210103 Amendment #1
CONTRACT TITLE: Design Services to Provide 40% Plans for the Hegener Drive
Extension Phase 3 Project

CONTRACTOR NAME: CAPTEC Engineering, Inc.
ADDRESS: 301 NW Flagler Ave.
CITY & STATE: Stuart, FL 34994

COUNCIL APPROVED: April 11, 2022

7h)- AWARD CONTRACT #20210103 FOR THE DESIGN SERVICES TO PROVIDE 40% PLANS FOR THE HEGENER DRIVE EXTENSION PHASE 3 TO CAPTEC ENGINEERING, INC. FOR AN AMOUNT OF \$317,895.00, PUBLIC WORKS DEPARTMENT, PROCUREMENT MANAGEMENT

AMENDMENT #1- AMOUNT INCREASE - \$7,042.00 for a total of \$324,937.00
CONTRACT TERM: 4/26/2022 through 12/22/2022, with no option to renew and no additional time is needed.

ABT
MR



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Captec Engineering, Inc.
Solicitation No./Event ID:	20210103
Solicitation Title/Event Name:	Design Services to provide 40% Design Plans for the Hegener Drive Extension Phase 3 Project
Contract Award Date:	April 11, 2022
Initial Current Contract Term:	April 26, 2021, through December 22, 2022
Current Contract Expiration Date:	December 22, 2022
Requested Contract Expiration Date:	N/A.
Initial Contract Amount:	\$317,895.00
Current Contract Amended Amount:	N/A
Requested Financial Change Amount:	\$7,042.00
New Contract Amount:	\$324,937.00
Amendment No.:	1
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Task 1.1A: ADDITIONAL SERVICES – Topo Survey and Sketch & Legals

- A. CONSULTANT will coordinate with Survey Sub-Consultant to provide Topographic survey and prepare sketch and Legals for the following services:
- B. Acquire additional topography within the portion of the proposed right of way that shifted
- a. east of the original proposed corridor at 100-foot intervals and all major grade breaks within the right of way as depicted on the engineering design plan.
- C. Locate any power poles, drainage structures or existing features within the proposed right of way. Input the FPL corridor per information supplied by the Client
- D. Add the additional data to the previous topographic survey using AutoCAD.
- E. Prepare a sketch and legal description of for the realignment of Marshal Parkway. Prepare a sketch and legal description of that portion of Marshal parkway lying east of the east right of way line of line of Village Parkway to be vacated and abandoned.

2. COMPENSATION


BASIC SERVICES	Days	Hours Per Task	Regular Hourly Rates	Sub-Consultant Fee	Project Costs
Task 1.1A – Additional Surveying Services	30 days from NTP				
Principle Engineer, PE		0	\$200.00		\$0.00
Senior Engineer, PE	-	0	\$180.00		\$0.00
Senior Project Manager		1	\$128.00		\$128.00
Project Design Engineer / EI		1	\$110.00		\$110.00
Civil Design Technician		3	\$100.00		\$300.00
Administrative Services (PC)		2	\$52.00		\$104.00
Survey Sub-Consultant – Topo Sketch and Legals				\$4,000.00	\$4,000.00
				\$2,400.00	\$2,400.00
TOTAL					\$7,042.00

3. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.


Contract # 20210103

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	CAPTEC Engineering, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Joseph W. Capra, P.E., President
Date:	September 1, 2022
Company Address:	301 NW Flagler Avenue, Stuart, FL 34994

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis Director, Budget and Procurement
Date:	9/6/2022
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984