

MEMORANDUM

DATE: May 11, 2021

TO: ****ORIGINAL****
City Clerk's Office

FROM: Jason Bezak, CPPB, Procurement Agent II
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: 20190112 Amendment #4
CONTRACT TITLE: Professional Engineering Design Services for the
Floresta Drive Improvements from south of the
Elkcam Waterway to Crosstown Parkway (**Phase 2**)
and from Crosstown Parkway to Prima Vista
Boulevard (**Phase 3**)

VENDOR NAME: AMERICAN CONSULTING ENGINEERS OF
FLORIDA, LLC.
VENDOR ADDRESS: 2818 Cypress Ridge Blvd, Suite 200,
CITY & STATE: Wesley Chapel, FL 33544

APPROVED BY COUNCIL: 12/09/2019

CONTRACT TERM: Amendment #4 adds a survey and the consultant
shall provide engineering services for revising
Floresta Drive Phases 2-3 plans to include staking
approximately 530 linear feet of the Thornhill
Lakes proposed top of bank for a fee of \$1,800.

Please see the attached for (1) original contract for your records.

**CONTRACT AMENDMENT**

This amendment by and between the Consultant and the City as defined below shall be effective as of the date this Amendment is fully executed.

Consultant's Full Legal Name:	American Consulting Engineers of Florida, LLC
Solicitation No./Event ID:	20190112
Solicitation Title/Event Name:	Design & Permitting Floresta Drive Phases 2 & 3
Contract Award Date:	December 9, 2019
Initial Current Contract Term:	March 31, 2021
Current Contract Expiration Date:	June 10, 2021
Requested Contract Expiration Date:	June 10, 2021
Initial Contract Amount:	\$2,100,000.00
Current Contract Amended Amount:	\$2,495,473.00
Requested Financial Change Amount:	\$1,800.00
Amendment No.:	4
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

- 1B.** The following reflects the Scope of Services to provide the Professional Engineering Services necessary for design and permitting services relative to the Floresta Drive Phases 2-3 project. This work will be consistent with the adopted goals, objectives and programs of the City of Port St. Lucie City Council (CPSLCC).

The CONSULTANT will provide engineering services for revising Floresta Drive Phases 2-3 plans to include staking approximately 530 liner feet of the Thornhill Lakes proposed top of bank.

1C. TASK DESCRIPTION


Task 1- Survey:

	TOTAL FEE
	\$ 1,800.00
Sub-Total Fee:	<u>\$ 1,800.00</u>

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONSULTANT

Consultant's Full Legal Name: (PLEASE TYPE OR PRINT)	American Consulting Engineers of Florida, LLC
Authorized Signature:	
Printed Name and Title of Person Signing:	E. Gayle Grady, PE Principal / Managing Member
Date:	May 11, 2021
Company Address:	2041 Vista Parkway, Suite 101, West Palm Beach, FL 33411

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	City Purchasing Agent
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984