



### CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

<b>Contractor's Full Legal Name:</b>	Custom Built Marine Construction
<b>Solicitation No./Event ID:</b>	20210053R
<b>Solicitation Title/Event Name:</b>	Rehabilitation / Repair of Water Control Structures A-22, A-24, One (1) BSL-2, Twin Culverts at the A-2 Pond
<b>Contract Award Date:</b>	10/25/2021
<b>Initial Current Contract Term:</b>	11/15/2021 through 11/25/2022
<b>Current Contract Expiration Date:</b>	11/25/2022
<b>Requested Contract Expiration Date:</b>	12/09/2022
<b>Initial Contract Amount:</b>	\$1,532,885.00
<b>Current Contract Amended Amount:</b>	\$1,532,885.00
<b>Requested Financial Change Amount:</b>	\$98,068.58
<b>New Contract Amount:</b>	\$1,630,953.58
<b>Amendment No.:</b>	1
<b>Amendment Type:</b>	<b>Increase of Commodities</b>

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

- ADDITIONAL SERVICES.** This Amendment adds two pay items back into the project. The cofferdam item uses the same items cost as provided for the cofferdams at the Twin Culvert site, and the cost provided for BSL-1 and BSL-2 at the time of bid. The Contractor provided a breakdown of the material, equipment and labor required to furnish, install and operate the

dewatering system while repairs to both mitered end sections that were made. This Amendment provides for the following:

- A. Contract Pay Item #AO1-001 – Dewatering for BSL-2. This item was created to provide compensation to the contractor for the cost of furnishing, operating, maintaining and removing the equipment necessary to dewater the BSL-2 site during construction. **Increase Cost = \$36,468.58.**
- B. Contract Pay Item #999-7 – Cofferdam at BSL-2. This item quantity was increased to account for the linear feet of cofferdam required and approved to successfully dewater the BSL-2 construction site. 220 LF of sheeting is required at \$280.00 / LF. **Increase Cost = \$61,600.00.**

**Total Contract increase cost for this Amendment = \$98,068.58.**


- 2. **CONTRACT EXTENSION.** The Contractor has requested the addition of fourteen (14) calendar days to be added for the additional work. The parties hereby agree that the contract will be extended for an additional fourteen (14) calendar days as follows:

Beginning Date of Amendment #1: November 26, 2022  
 End date of Amendment #1: December 9, 2022

- 3. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
- 4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

**CONTRACTOR**

<b>Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)</b>	Custom Built Marine Construction, Inc
<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	Robert Henry Belasic - Vice President
<b>Date:</b>	Tuesday, February 1, 2022
<b>Company Address:</b>	3119 Hammond Road, Fort Pierce, FL. 34946

**THE CITY OF PORT ST. LUCIE**

<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
<b>Date:</b>	
<b>City Address:</b>	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984