



CONTRACT AMENDMENT #16

This Amendment #16 ("Amendment #16") for the Design & Permitting for Floresta Drive Phases 2 & 3 under Contract #20190112 ("the Contract"), by and between the City and CONSOR North America, Inc. fka CONSOR Engineers, LLC fka American Consulting Engineers of Florida LLC ("Consultant"), shall be effective as of the date this Amendment #16 is fully executed.

Consultant's Full Legal Name:	CONSOR North America, Inc. fka CONSOR Engineers, LLC fka American Consulting Engineers of Florida, LLC
Solicitation No./Event ID:	20190112
Solicitation Title/Event Name:	Design & Permitting for Floresta Drive Phases 2 & 3
Contract Award Date:	December 9, 2019
Initial Contract Term:	January 6, 2020 through March 31, 2021
Current Contract Expiration Date:	November 19, 2027
Requested Contract Expiration Date:	November 19, 2027 (no change)
Initial Contract Amount:	\$2,100,000.00
Current Contract Amended Amount:	\$2,946,002.00
Requested Financial Change Amount:	\$99,050.00
New Contract Amount:	\$3,045,052.00
Amendment No.:	16
Amendment Type:	Terms Revision

WHEREAS, the Contract, including any previous amendments, is in effect through the Current Contract Expiration Date, as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:


The following modifications to the Terms and Conditions contained in the Contract are hereby incorporated and made a part of that Contract.

1. **TERMS REVISION.** This Amendment #16 will increase available funds to address the replacement of aging pipelines alongside roadway construction.
 - The Utility Systems Department (USD) has the opportunity to replace aging water and sewer infrastructure in coordination with the roadway and drainage improvements. While addressing the AC line replacements along Arton Lane, USD identified the need to also replace additional Water Main (WM) lines along Harbor View Lane. Completing this work now, in parallel with the roadway project, will prevent the need to return after construction is finished and will avoid subjecting residents to avoid further disruptions.
 - By executing this scope in parallel with roadway activities, no extra time will be required for procurement, coordination, or planning.
2. **CONTRACT PRICE INCREASE.** The additional design work requires an increase in price in the amount of \$99,050.00.
3. **SUCCESSORS AND ASSIGNS.** This Amendment #16 shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment #16, the Contract, including any written amendments thereto, shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding, and enforceable obligations of the parties. This Amendment #16 and the Contract, including any written amendments thereto, collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

Signature Page to Follow

IN WITNESS WHEREOF, the parties have caused this Amendment #16 to be duly executed by their authorized representatives.

CONSULTANT

Consultant's Full Legal Name: (PLEASE TYPE OR PRINT)	Conсор North America, Inc.	
Authorized Signature:	<div>Signed by:</div>  <div>7945FCFB24D440A...</div>	
Printed Name and Title of Person Signing:	David Bowden	EVP, Director
Date:	12/29/2025 8:49:36 AM EST	
Company Address:	6505 Waterford District Drive, Suite 470 Miami, FL 33126	

CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984