

CITY OF PORT ST. LUCIE

Contract #2016009 Change Order

No. 1

PROJECT: City Web Design

OWNER: City of Port St. Lucie
121 SW Port St. Lucie Blvd
Port St. Lucie, FL 34981

CONTRACTOR: Vision Technology Solutions, LLC
222 N Sepulveda Blvd., Suite 1500
El Segundo, CA 90245

You are directed to make the following changes in the Contract Documents (increases or deletions in quantities).

Description: Item required is Maintenance ENH's for Department Branding

Purpose of Change Order:


1. Add one Department Branding
2. All other provision of the original contract/addenda shall remain in full force and effect.

Attachments: (list documents supporting change)

CHANGE IN CONTRACT PRICE: Original Contract Price \$ 165,175.00	CHANGE IN CONTRACT TIME: Original Contract Time (days or date) No change in contract days
Previous Change Orders #_0_ to #_____ \$	Net change from previous Change Orders (days) No change in contract days
Contract Price prior to this Change Order \$ 165,175.00	Contract Time Prior to this Change Order (days or date) No change in contract days
Net Increase of this Change Order \$ 3,250.00	Net increase (decrease) of this Change Order (days) No change in contract days
Contract Price with approved Change Orders \$ 168,425.00	Contract Time with approved Change Orders No change in contract days

Other provisions of this contract remain unchanged.


RECOMMENDED:

By: 
Contractor

APPROVED:

By: 
City Department

APPROVED:

By: 
City Purchasing Agent