

MEMORANDUM

DATE: April 18, 2023

TO *****ORIGINAL*****
City Clerk

FROM: Robyn Holder, CPPB 
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20190112 Amendment #5
CONTRACT TITLE: Design Services for Floresta Drive Improvements Phase 2

CONTRACTOR NAME: American Consulting Engineers of Florida, LLC
ADDRESS: 2818 Cypress Ridge Blvd., Suite 200
CITY & STATE: Wesley Chapel, FL 33544

COUNCIL APPROVED: 2/27/2023

7h)- APPROVAL OF AMENDMENT #5 FOR THE DESIGN & PERMITTING OF FLORESTA DRIVE IMPROVEMENTS PHASE 2 IN THE AMOUNT OF \$30,000.00 FOR A NEW CONTRACT AMOUNT OF \$2,628,776.00, PUBLIC WORKS DEPARTMENT, PROCUREMENT MANAGEMENT

AMENDMENT #5 AMOUNT: \$30,000.00
CONTRACT TERM: NO CHANGE – END DATE 9/1/2024.





CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	American Consulting Engineers of Florida, LLC.
Solicitation No./Event ID:	20190112
Solicitation Title/Event Name:	Design & Permitting Floresta Drive Phases 2 & 3
Contract Award Date:	December 9, 2019
Initial Current Contract Term:	March 31, 2021
Current Contract Expiration Date:	September 1, 2024
Requested Contract Expiration Date:	September 1, 2024
Initial Contract Amount:	\$2,100,000.00
Current Contract Amended Amount:	\$2,598,776.00
Requested Financial Change Amount:	\$30,000.00
<u>New Contract Amount:</u>	<u>\$ 2,628,776.00</u>
Amendment No.:	9
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Additional Scope of Work not included in the original contract.

The CONSULTANT will provide post design services for the Floresta Drive Phases 2 project currently under construction.

Task 1- Provide needed Post Design Services for the Floresta Drive Phase 2 project under construction for a period of 2 months. Work efforts will include but are not limited to the following activities: shop drawing reviews, resolution of request for information (RFI), field reviews, preparation of plan revisions and meeting attendance.

2. Compensation.

The total amount to be paid by the City to the ENGINEER is as follows:


Task 1: \$30,000.00 NTE

3. SUCCESSORS AND ASSIGNS. This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.

4. ENTIRE AGREEMENT. Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	American Consulting Engineers of Florida, LLC
Authorized Signature:	
Printed Name and Title of Person Signing:	E. Gayle Grady, Managing Partner
Date:	3/7/2023
Company Address:	2041 Vista Parkway, Suite 101, West Palm Beach, FL 33411

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	4/21/2023
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984