FELIX ASSOCIATES OF FLORIDA, INC.

GENERAL CONTRACTING ● SITE DEVELOPMENT ● UTILITY CONSTRUCTION ●COMMUNICATIONS

June 6, 2022

Ms. Sherri Hawes
City of Port St Lucie

Dear Sherri,
I am writing this letter to request a time extension associated with our Change Order Request #02 for the additional piping work at the City's lift station SP-16. We are requesting 180 calendar days be added to the Contract to extend the completion date from 3/30/22 to 9/26/22.

Sincerely,

Digitally signed by Benjamin Miller
Date: 2022.06.06 11:45:38 -04'00'

Ben Miller
Vice President

8528 SW Kansas Avenue Stuart FL 34997 ● Phone: (772) 220-2722 ● Fax: (772) 220-2728