Contract #20190112

PORT ST. LUCIE

CONTRACT
AMENDMENT #15

This Amendment #15 (“Amendment #15”) for the Design & Permitting for Floresta Drive
Phases 2 & 3 under Contract #20190112 (“the Contract”), by and between the City and
CONSOR North America, Inc. fka CONSOR Engineers, LLC fka American Consulting
Engineers of Florida LLC (“Consultant”), shall be effective as of the date this Amendment #15
is fully executed.

Consultant’s Full Legal CONSOR North America, Inc. fka CONSOR Engineers, LLC fka
Name: {American Consulting Engineers of Florida, LLC

Solicitation No./Event ID: | 20190112

Solicitation Title/Event Design & Permitting for Floresta Drive Phases 2 & 3

Name:
Contract Award Date: | December 9, 2019

Initial Contract Term: | January 6, 2020 through March 31, 2021

Current Contract | November 19, 2027
Expiration Date:

Requested Contract | Noyember 19, 2027 (no change)
Expiration Date:

Initial Contract Amount; | $2,100,000.00

Current Contract Amended | g5 796 015.00
Amount:

Requested Financial | 149 987.00
Change Amount:

New Contract Amount: |$2,946,002.00

Amendment No.: | 15

Amendment Type: [Terms Revision

WHEREAS, the Contract, including any previous amendments, is in effect through the Current
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Contract #20190112
Contract Expiration Date, as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, the parties do hereby agree as follows:

The following modifications to the Terms and Conditions contained in the Contract are
hereby incorporated and made a part of that Contract.

1. TERMS REVISION. This Amendment #15 will increase available funds to address post
design services for the remainder of the project. Post design services include answering
questions regarding construction plans or technical aspects of the construction documents,
attending progress meetings (as needed), field reviews, plan revisions, shop drawing
reviews, and resolving design issues identified in the field during construction.

2. CONTRACT PRICE INCREASE. The additional work requires an increase in price in the
amount of $149,987.00.

3. SUCCESSORS AND ASSIGNS. This Amendment #15 shall be binding upon and inure to
the benefit of the successors and permitted assigns of the parties hereto.

4. ENTIRE AGREEMENT. Except as expressly modified by this Amendment #15, the Contract,
including any written amendments thereto, shall be and remain in full force and effect in
accordance with its terms and shall constitute the legal, valid, binding, and enforceable
obligations of the parties. This Amendment #15 and the Contract, including any written
amendments thereto, collectively, are the complete agreement of the parties and supersede
any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment #15 to be duly
executed by their authorized representatives.

CONSULTANT

Consultant’s Full Legal
Name: (PLEASE TYPE OR
PRINT) N

Authorized Signature: | David Bowden s s

Date: 2025.11.21 09:16:07-05'00'

Consor North America, INC.

Printed Name and Title of Person

Signing: David Bowden, EVP

Date: 11-21-25

Company Address: 6505 Waterford District Drive, Suite 470

[WH HEE ol e Vo ¥ Wa Vol
vilalTil, FL 531420

CITY OF PORT ST. LUCIE

Authorized Signature:
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dbowden
Typewritten Text

dbowden
Typewritten Text
David Bowden, EVP

dbowden
Typewritten Text
11-21-25

dbowden
Typewritten Text
Consor North America, INC.

dbowden
Typewritten Text
6505 Waterford District Drive, Suite 470
Miami, FL 33126


Contract #20190112

Printed Name and Title of Person
Signing:

Caroline Sturgis, Director, Office of Management &
Budget, and Procurement

Date:

City Address:

121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984
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