DATE:

TO:

FROM:

SUBJECT:

MEMORANDUM

October 17, 2025

****OR'G I NAL****
City Clerk

Robyn Holder, CPPB RH
Procurement Management Department

Record Retention

CONTRACT: #20230117 Amendment #8
CONTRACT TITLE: ~ CEI Services for the PSL Blvd. Segment 3 Construction Project

CONTRACTOR NAME: Johnson, Mirmiran & Thompson, Inc.
ADDRESS: 3731 Oleander Ave.
CITY & STATE: Ft. Pierce, Fl 34982

COUNCIL APPROVED: September 11, 2023 Item 7k

CONTRACT AMOUNT - $659,656.00

CONTRACT TERM: 9/12/2023 through 3/20/2024 (200 calendar days), with no option to
renew.

COUNCIL APPROVED: N/A
AMENDMENT #1 AMOUNT - $0.00
CONTRACT TERM EXTENSION: New end date is 8/31/2024, with no option to renew.

COUNCIL APPROVED: 6/24/2024
AMENDMENT #2 AMOUNT - $442,564.50
CONTRACT TERM EXTENSION: New end date is 12/9/2024, with no option to renew.

COUNCIL APPROVED: N/A
AMENDMENT #3 AMOUNT - $0.00
CONTRACT TERM EXTENSION: New end date is 5/2/2025, with no option to renew.

COUNCIL APPROVED: 1/13/2025 Item 7f
AMENDMENT #4 AMOUNT - $266,528.500.00
CONTRACT TERM: End date is 5/2/2025, with no option to renew.

COUNCIL APPROVED: N/A
AMENDMENT #5 AMOUNT - $0.00
NEW CONTRACT TERM: End date is 7/31/2025, with no option to renew.

COUNCIL APPROVED: 7/28/2025
AMENDMENT #6 AMOUNT - $170,736.00
NEW CONTRACT AMOUNT: $1,539,485.00 and the end date is July 31, 2025.



COUNCIL APPROVED: N/A
AMENDMENT #7 AMOUNT - $0.00
NEW END DATE: November 2, 2025.

COUNCIL APPROVED: 10/13/2025
AMENDMENT #8 AMOUNT - $143,990.00 for a new contract amount of $1,683,475.00.

NEW END DATE: November 30, 2025.



Contract #20230117

PORT ST. LUCIE

CONTRACT
AMENDMENT #8

This Amendment #8 (“Amendment #8”) for the CEl & GEO Services for Port St. Lucie Blvd.
Segment 3 Reconstruction Project under Contract #20230117 (“the Contract”), by and between
the City and Johnson, Mirmiran & Thompson, Inc. (“Consultant”), shall be effective as of the
date this Amendment #8 is fully executed.

Consultant’s Full Legal
Name:

Johnson, Mirmiran & Thompson, Inc.

Solicitation No./Event ID:

20230117

Solicitation Title/Event
Name:

CEIl & GEO Services for Port St. Lucie Blvd. Segment 3
Reconstruction Project

Contract Award Date:

9/11/2023

Initial Contract Term:

9/12/2023 through 3/30/2024

Current Contract
Expiration Date:

11/2/2025

Requested Contract
Expiration Date:

11/30/2025

Initial Contract Amount:

$659,656.00

Current Contract Amended
Amount:

$1,539,485.00

Requested Financial
Change Amount:

$143,990.00

New Contract Amount:

$1,683,475.00

Amendment No.:

8

Amendment Type:

Increase of Commodities

WHEREAS, the Contract, including any previous amendments, is in effect through the Current

Contract Expiration Date, as defined above; and
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Contract #20230117

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which
are hereby acknowledged, the parties do hereby agree as follows:

The following modifications to the Terms and Conditions contained in the Contract are hereby
incorporated and made a part of that Contract.

This Amendment #8 is for the items outlined below.

1.

INCREASE IN COMMODITIES. Additional funding is needed in the amount of $143,990.00
to complete the construction and project close-out by November 30, 2025.

CONTRACT EXTENSION. Additional time is required to complete the construction and
project close-out by November 30, 2025.

Beginning Date of Amendment #8 Term: November 3, 2025.
End Date of Amendment #8 Term: November 30, 2025.

The parties agree the Contract will expire at midnight on the date defined as the "End Date
of Amendment #8 Term" unless the parties agree to extend the Contract for an additional
period.

SUCCESSORS AND ASSIGNS. This Amendment #8 shall be binding upon and inure to
the benefit of the successors and permitted assigns of the parties hereto.

ENTIRE AGREEMENT. Except as expressly modified by this Amendment #8, the Contract,
including any written amendments thereto, shall be and remain in full force and effect in
accordance with its terms and shall constitute the legal, valid, binding, and enforceable
obligations to the parties. This Amendment #8 and the Contract, including any written
amendments thereto, collectively, are the complete agreement of the parties and supersede
any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment #8 to be duly
executed by their authorized representatives.

CONSULTANT

Consultant’s Full Legal Johnson, Mirmiran & Thompson, Inc.

Name: (PLEASE TYPE OR
PRINT)

Authorized Signature: g
N

. . Steven Haines, PE, LEED AP
Printed Name and Title of Person |y/i.. president

Signing:

Date: 09.29.2025

3731 Oleander Ave., Suite 108

Company Address: Fort Pierce, FL 34982
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Contract #20230117

Page 3 of 4 Amendment #8



CITY OF PORT ST. LUCIE

Contract #20230117

Authorized Signature:

Casstnt S

Printed Name and Title of Person

Signing:

Caroline Sturgis, Director, Office of Management &
Budget, and Procurement

Date:

October 17, 2025

City Address:

121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984
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