Short Term Solid Waste Task Force Timeline: Oct 2021 – March 2022

October	November	December
14 th : SWTF Meeting #1 - Background Info - Introductions - HW Assignment (SWOT)	8 th : City Council Update Meeting — Provide Update to City Council — Seek Council Feedback	 13th: City Council Meeting Update to City Council (Projects) Request Work plan Approval (Timelines) Seek Council Feedback
28 th : SWTF Meeting #2 - Elect Chair & Vice Chair - Approve Bylaws - Communications Update - SWOT Analysis - Identify Action Items/Short-term	18 th : SWTF Meeting #3 - Share Council Feedback - Prioritize (Top 5) Short-term Action Items - Define Projects Goals & Timelines - Prepare for Council Meeting Update	16 th : SWTF Meeting #4 - Short-term Projects (1 st Report) - Overview of Procurement Process - Procurement RFP/ process overview - Discuss RFP Technical Specifications - Discuss other logistical considerations

January	February	March		
6 th : SWTF Meeting #5 - Short-term Projects (2 nd report) - RFP process update - Discuss evaluation criteria	3 rd : SWTF Meeting #6 - Share Council Feedback - Finalize/extend short-term projects - Prioritize long-term action items	3rd: SWTF Meeting #7 — Finalize Short-term projects — Draft work plan for long-term projects		
 18th: Special City Council Meeting Prepared Agenda Items (if ready) Update on Short-term Projects First look at Long-term needs Seek Council Feedback 	 10th: City Council Update (Memo) Provide Update to City Council Seek Council Feedback 	28 th : City Council Meeting — Provide Updates to City Council — Request long-term projects approval		