



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Accurate Septic Services, Inc.
Solicitation No./Event ID:	20180096
Solicitation Title/Event Name:	Installation of New Construction Grinders and Septic Conversions
Contract Award Date:	April 23, 2018
Initial Current Contract Term:	April 24, 2018
Current Contract Expiration Date:	April 23, 2023
Requested Contract Expiration Date:	N/A
Initial Contract Amount:	\$900 each for New Construction & \$1,550 each for Septic Conversion.
Current Contract Amended Amount:	Add an additional amount for the FY 20-21 is as follows: New Construction Tap for \$385.00 and \$295 for New Construction Tie-in. Add a new pay item for the installation of a complete New Construction Grinder System for \$1,400 and a new pay item for the complete conversion of a Step System or a Grinder System for \$2,050.
Requested Financial Change Amount:	Approximately 100 New Construction Taps at \$385.00 for a total of \$38,500 and approximately 125 New Construction Tie-Ins for a total of \$36,875. Approximately 990 New Construction Installation at \$1,400 for a total of \$1,386,000 and approximately 220 New Conversions at \$2,050 for a total of \$451,000. The total amount for all services for the remainder of FY 20-21 is approximately \$1,912,375.
Amendment No.:	1
Amendment Type:	Terms Revision

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1A. New construction service installations needed for approximately 200 jobs Accurate Septic Services, Inc. has already completed the tank installation: Additional scope to the existing Contract: Identify, expose sewer main, tap main and run 1.50 service to grinder 0'-4', does not include right-of-way permits and cost nor road damage due to excavating close to the road. Excavate and expose double service (bull horns) make the connection and run 1.50 PVC service to grinder. All materials will be supplied by the City of Port St. Lucie Utility Systems Department. All pushes under this scope will be done by the Utility Department. This Taps and Tie-Ins only. The City will be responsible to locate the locate ball / ring that identifies the point of the connection.

- Excavate, expose, tap main and run 1.50 PVC service to the grinder station - \$385.00 each.
- Excavate, expose existing double services (bull horns) make the connection and run 1.50 PVC service to grinder - \$295.00 each

1B. New construction and conversion / step grinder complete job installations, to include pushes, taps, wyes (bull horns). City to continue to supply all materials, fill, sod and in the beginning the equipment for pushes. Right of way permits, costs as well as road repair by the City as needed.

- New Construction Grinder Installation - \$1,400 each
- Conversion or Step System Grinder Installation - \$2,050 each
- Optional Service - Pump Outs during regular business hours - \$300 per tank dumped into the designated City lift station or other location approved by the City
- Optional Services - Dump Truck and Driver - \$450 per location. City to load and supply the fill.

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

(Balance of page left intentionally blank)

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Accurate Septic Services, Inc.
Authorized Signature:	<i>John L. Baker President</i>
Printed Name and Title of Person Signing:	John L. Baker, President
Date:	5/5/21
Company Address:	4120 Selvitz Road FT. Pierce FL 34981

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Matthew Shiver, Director of Procurement Services
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984