



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor’s Full Legal Name:	Ferreira Construction Company, Inc.
Solicitation No./Event ID:	20220032
Solicitation Title/Event Name:	The Port District – Park & Playground Infrastructure and Improvement Project
Contract Award Date:	6/13/2022
Initial Current Contract Term:	8/1/2022 through 4/28/2023
Current Contract Expiration Date:	2/23/2024
Requested Contract Expiration Date:	2/23/2024 (no change)
Initial Contract Amount:	\$9,909,022.94
Current Contract Amended Amount:	\$10,673,673.41
Requested Financial Change Amount:	\$1,373,636.38
New Contract Amount:	\$12,047,309.79
Amendment No.:	5
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

Amendment #5 - Additional Scope of Work not included in the original Contract:

1. CO #10 – Extension of the Riverwalk Boardwalk under Port St. Lucie Blvd. to connect the existing north and south sections. Construct steel spans and timber spans per drawings and specifications. Install boardwalk lighting and water service per plan. The Boardwalk connection was delayed until FDOT completed their repairs under the bridge. FDOT recently notified the City that their work has been paused and now they will permit the boardwalk connection construction without further delays. Total cost is \$1,373,636.38. No additional days are required.

TOTAL AMOUNT FOR AMENDMENT #5 = \$1,373,636.38

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor’s Full Legal Name: (PLEASE TYPE OR PRINT)	
Authorized Signature:	
Printed Name and Title of Person Signing:	
Date:	
Company Address:	

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984