

**AMENDMENT NO. 1  
TO AGREEMENT NO. NS097  
BETWEEN  
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION  
AND  
CITY OF PORT ST. LUCIE**

This Amendment to Agreement No. NS097 (Agreement) is made by and between the Department of Environmental Protection (Department), an agency of the State of Florida, and City of Port St. Lucie (Grantee), on the date last signed below.

WHEREAS, the Department entered into the Agreement with the Grantee for Reducing Nutrient Pollution to North Fork of St. Lucie River with Baffle Boxes (Project), effective February 7, 2023; and,

WHEREAS, the Grantee has requested an extension of the Agreement due to staff shortages with the City and the project still being in the design stage for the two baffle boxes; and,

WHEREAS, other changes to the Agreement are necessary.

NOW THEREFORE, the parties agree as follows:

1. Section 3. of the Standard Grant Agreement is hereby revised to change the Date of Expiration to September 30, 2027. The Department and the Grantee shall continue to perform their respective duties during this extension period pursuant to the same terms and conditions provided in the Agreement.
2. Section 6. of the Standard Grant Agreement is hereby revised to the following:

<b>Department's Grant Manager</b>	<b>Grantee's Grant Manager</b>
Name: Arianna Kolesar	Name: Bret Kaiser
Address: 3900 Commonwealth Blvd., MS 3570 Tallahassee, FL, 32399-3000	Address: 121 SW Port St. Lucie Blvd., Bldg. B Port St. Lucie, FL 34984
Phone: 850-245-2948	Phone: 772-344-4128
Email: Arianna.Kolesar@FloridaDEP.gov	Email: bkaiser@cityofpsl.com

3. Attachment 3, Project Timeline and Budget Detail, is hereby deleted and replaced with the following:

**PROJECT TIMELINE AND BUDGET DETAIL:** The tasks must be completed by, and all documentation received by, the corresponding task end date. Cost reimbursable grant funding must not exceed the budget amounts as indicated below.

<b>Task No.</b>	<b>Task Title</b>	<b>Budget Category</b>	<b>Grant Amount</b>	<b>Task Start Date</b>	<b>Task End Date</b>
1	Construction	Contractual Services	\$924,000	02/07/2023	10/31/2026
2	Final Report	No-Cost Deliverable	\$0	02/07/2023	12/31/2026
Total:			\$924,000		

Note that, per Section 8.h. of Attachment 1 in the Agreement, authorization for continuation and completion of work and any associated payments may be rescinded, with proper notice, at the discretion of the Department if the Legislature reduces or eliminates appropriations. Extending the contract end date carries the risk that funds for this project may become unavailable in the future. This should be a consideration for the Grantee with this and future requests for extension.

4. All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

The parties agree to the terms and conditions of this Amendment and have duly authorized their respective representatives to sign it on the dates indicated below.

CITY OF PORT ST. LUCIE

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By: \_\_\_\_\_  
Authorized Signature

By: \_\_\_\_\_  
Secretary or Designee

Jesus Merejo, City Manager  
Print Name and Title

Angela Knecht, Division Director  
Print Name and Title

Date: \_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_  
Arianna Kolesar, DEP Grant Manager

\_\_\_\_\_  
Amanda Peck, DEP QC Reviewer