

City of Port St. Lucie Mobility Fee Study Timeline Phase 1

Activities	Date
City Council direction given	January 26, 2021
Mobility Team established	February 16, 2021
Agenda item regarding the NUE New Urban Concepts, LLC Contract	February 22, 2021
NUE prepares draft fee and technical report	May – June, 2021
Stakeholder meetings	May, 2021
Community meeting	June, 2021
Submit draft items for staff review	July 15, 2021
Present Report and draft Ordinance to the Planning and Zoning Board	August 3, 2021
Present Report and draft Ordinance to the City Council for first reading	September, 2021
Present Report and draft Ordinance to the City Council for second public hearing	September, 2021
Effective Date	October 1, 2021