

**AMENDMENT NO. 1  
TO AGREEMENT NO. NS082  
BETWEEN  
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION  
AND  
CITY OF PORT ST. LUCIE**

This Amendment to Agreement No. NS082 (Agreement) is made by and between the Department of Environmental Protection (Department), an agency of the State of Florida, and City of Port St. Lucie (Grantee), on the date last signed below.

WHEREAS, the Department entered into the Agreement with the Grantee for Control Structure SWW-1 Rehabilitation (Project), effective September 15, 2021; and,

WHEREAS, the Grantee has requested an extension of the Agreement due to delays in updates to the project’s design and changes in the City’s project management staff; and,

WHEREAS, other changes to the Agreement are necessary.

NOW THEREFORE, the parties agree as follows:

1. Section 3. of the Standard Grant Agreement is hereby revised to change the Date of Expiration to September 30, 2025. The Department and the Grantee shall continue to perform their respective duties during this extension period pursuant to the same terms and conditions provided in the Agreement.
2. Section 6. of the Standard Grant Agreement is hereby revised to the following:

<b>Department’s Grant Manager</b>	<b>Grantee’s Grant Manager</b>
Name: Arianna Kolesar	Name: John Dunton
Address: 3900 Commonwealth Blvd, MS 3570 Tallahassee, FL, 32399	Address: 450 SW Thornhill Dr Port St. Lucie, FL, 34984
Phone: 850-245-2948	Phone: 772-344-4035
Email: Arianna.Kolesar@FloridaDEP.gov	Email: jdunton@cityofpsl.com

3. Attachment 3, Project Timeline and Budget Detail table, is hereby deleted and replaced with the following:

<b>Task No.</b>	<b>Task Title</b>	<b>Budget Category</b>	<b>Grant Amount</b>	<b>Task Start Date</b>	<b>Task End Date</b>
1	Construction	Contractual Services	\$336,780.41	09/15/2021	12/31/2024
2	Final Report - Draft	No-Cost Deliverable	\$0	09/15/2021	01/31/2025
	Final Report - Final			09/15/2021	02/28/2025
Total:			\$336,780.41		


Note that, per Section 8.h. of Attachment 1 in the Agreement, authorization for continuation and completion of work and any associated payments may be rescinded, with proper notice, at the discretion of the Department if the Legislature reduces or eliminates appropriations. Extending the contract end date carries the risk that funds for this project may become unavailable in the future. This should be a consideration for the Grantee with this and future requests for extension.

4. All other terms and conditions of the Agreement remain in effect. If and to the extent that any inconsistency may appear between the Agreement and this Amendment, the provisions of this Amendment shall control.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

The parties agree to the terms and conditions of this Amendment and have duly authorized their respective representatives to sign it on the dates indicated below.


CITY OF PORT ST. LUCIE

By:   
Authorized Signature

Jesus Merejo, City Manager  
Print Name and Title

Date: 7-17-2023

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

By:  Digitally signed by Angela Knecht  
Date: 2023.07.17 15:36:39 -04'00'  
Secretary or Designee

Angela Knecht, Division Director  
Print Name and Title

Date: \_\_\_\_\_

Arianna Kolesar Digitally signed by Arianna Kolesar  
Date: 2023.07.17 12:59:04 -04'00'  
Arianna Kolesar, DEP Grant Manager

Amanda Peck Digitally signed by Amanda Peck  
Date: 2023.07.17 13:57:17 -04'00'  
Amanda Peck, DEP QC Reviewer