


MEMORANDUM

DATE: September 28, 2021

TO: ***ORIGINAL***
City Clerk's Office

FROM: Robyn Holder, CPPB 
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20200116 Amendment #1
CONTRACT TITLE: Replacement of the Emergency Generator at City Hall

VENDOR NAME: All Florida Contracting Services, LLC
VENDOR ADDRESS: 3814 NW 126th Avenue
CITY & STATE: Coral Springs, FL 33065

COUNCIL APPROVED DATE: February 22, 2021

7f)- Award Contract #20200116 for the Replacement of the Emergency Generator at City Hall

CONTRACT TERM: 04/12/2021 through 108/10/2021 (120 calendar days), with no option to renew.

AMENDMENT #1: add 112 calendar days for a new end date of 11/30/2021. No additional funds are required for the time extension.





CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	All Florida Contracting Services, LLC
Solicitation No./Event ID:	20200116
Solicitation Title/Event Name:	Replacement of Emergency Generator at City Hall
Contract Award Date:	02/22/2021
Initial Current Contract Term:	120 calendar days
Current Contract Expiration Date:	8/10/2021
Requested Contract Expiration Date:	11/30/2021 (112 calendar days)
Initial Contract Amount:	\$1,131,376.00
Current Contract Amended Amount:	\$1,131,376.00
Requested Financial Change Amount:	\$0.00
New Contract Amount:	\$1,131,376.00
Amendment No.:	1
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1A. An additional 112 calendar days are required to obtain the generator and transfer switches. These items have a long lead time.

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	All Florida Contracting Services, LLC
Authorized Signature:	Michael Cox <small>Digitally signed by Michael Cox Date: 2021.09.28 11:26:15 -04'00'</small>
Printed Name and Title of Person Signing:	Michael Cox, President
Date:	09-28-2021
Company Address:	3814 NW 126 th Avenue, Coral Springs, FL 33065

THE CITY OF PORT ST. LUCIE

Authorized Signature:	<i>Caroline Shurgis</i>
Printed Name and Title of Person Signing:	<i>Caroline Shurgis, Director Office of Management & Budget, Procurement</i>
Date:	<i>9/28/2021</i>
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984