

**Projected Work Schedule**

- Development and Approval of the Wylder Public Art – 4 to 6 weeks
- Construction Documentation and Approval Process - 4 to 8 weeks
- Site Work – 6 to 8 weeks
- Art Fabrication – 5 to 6 months
- Art Installation – 3 to 4 weeks

Total Estimated Timeframe from Conception to Delivery 9.5 to 13 months