



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Hedrick Brothers Construction Co., Inc.
Solicitation No./Event ID:	20210027
Solicitation Title/Event Name:	Renovations Services at the First Floor at the Police Department, Phases I & II
Contract Award Date:	06/14/2021
Initial Current Contract Term:	06/24/2021 – 03/21/2022
Current Contract Expiration Date:	03/21/2022
Requested Contract Expiration Date:	05/18/2022
Initial Contract Amount:	\$499,868.00
Current Contract Amended Amount:	\$506,995.17
Requested Financial Change Amount:	\$18,164.71
New Contract Amount:	\$525,159.88
Amendment No.:	2
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

- 1A. New electrical receptacles have been added to the breakroom which requires the installation of a new electrical subpanel due to lack of available circuit breaker space in the existing electrical panel.
- 1B. Installation of recess light and exit light in stair vestibule.


- 1C. An existing wall being removed inside the locker room has four (4) electrical conduits in it which are fed from under the floor slab that need to be re-routed above the ceiling to the electrical panel in the electrical room to maintain the light fixtures and receptacles they are serving. The existing conduits will be removed to facilitate the wall removal.
- 1D. An additional 58 calendar days are required for the additional scope of work.

Total Amount for Amendment #2 - \$18,164.71

- 2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
- 3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Hedrick Brothers Construction Co., Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Megan Looby, Project Executive
Date:	02/16/2022
Company Address:	2200 Centre Park West Drive, West Palm Beach 33409

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984