

MEMORANDUM

DATE: April 13, 2022

TO: ****ORIGINAL****
CITY CLERK

FROM: Michelle Fentress
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20210065-A2
CONTRACT TITLE: Architectural Services for Winterlakes Park – PH II

VENDOR NAME: Jeffrey Igoe Architect P.A.
VENDOR ADDRESS: 525 Fiddlewood Road
CITY & STATE: Vero Beach, FL 32963

APPROVED BY COUNCIL: FEBRUARY 10, 2020

CONTRACT TERM: 07/19/2021 THROUGH 07/19/2022 (365) calendar days.

AMENDMENT #1: This amendment added additional items to A&E Consultant's scope of work in the amount of **\$12,920.00**.

AMENDMENT #2: This amendment added additional professional staff time to more complex design & construction documents in the amount of **\$4,910.00**.

Please see the attached for (1) original contract for your records





"A City for All Ages"

CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Jeffrey Igoe Architect P.A.
Solicitation No./Event ID:	#20210065
Solicitation Title/Event Name:	Architectural Services for Winterlakes Park – Phase II
Contract Award Date:	February 10, 2020
Initial Current Contract Term:	July 19, 2021 through July 19, 2022
Current Contract Expiration Date:	July 19, 2022
Requested Contract Expiration Date:	N/A
Initial Contract Amount:	\$91,200.00
Current Contract Amended Amount:	\$104,120.00
Requested Financial Change Amount:	\$4,910.00
New Contract Amount:	\$109,030.00
Amendment No.:	2
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **ADDITIONAL SERVICES.** This Amendment is to add additional professional staff time for more complex design & construction documents for the following:
 - a. Competition level sand volleyball courts meeting USA Volleyball specification.

- b. Covered roof are of fishing pair with related electrical, custom fabricated swing with suspended steel framing support structure.


The hourly rates for services are in accordance with the contract. Hourly rates are as follows:

<u>Staff</u>	<u>Hours</u>	<u>Rate per hour</u>	<u>Amount</u>
Principal Architect	12	\$135.00	\$1,620.00
Project Manager	10	\$125.00	\$1,250.00
CAD Tech	24	\$ 85.00	<u>\$2,040.00</u>
TOTAL			\$4,910.00


2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	JEFFREY LGOE ARCHITECT, P.A.
Authorized Signature:	
Printed Name and Title of Person Signing:	W. J. Lgoe, Pres.
Date:	4/13/2022
Company Address:	505 Beachland Blvd. #221, Vero Beach, FL 32963

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	4/14/2022
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984

Jeffrey Igoe Architects, P.A.

50 Beachland Blvd., #221
Vero Beach, FL 32963

(772) 231-7025
jeff@jiarchitects.com

Proposed Change Order

Date	Proposed CO #
4/6/2022	21.16.CO2

Bill To :

City of Port St. Lucie
Community Center, Parks & Recreation
2195 SE Airoso Blvd.
Port St. Lucie, FL 34984-5099
Attn: Kelly Boatwright, Sr. Project Mngr

Contract NO.

20210579

Project

Winterlakes Park Phase 2

Description	Quantity	Rate	Amount
Project : Winterlakes Park Phase II 5241 NW Jannebo Street Port St. Lucie, FL 34986			
Proposal to add additional professional staff time for more complex design & construction documents for the following:			
1. Competition level sand volleyball courts meeting USA Volleyball specification.			
2. Covered roof area of fishing pier with related electrical, custom fabricated swing with suspended steel framing support structure.			
Approved hourly rates for services in accordance with Contract			
Principal Architect	12	135.00	1,620.00
Project Manager	10	125.00	1,250.00
Cad Tech	24	85.00	2,040.00
Administration	0	50.00	0.00
CITY CONTRACT # 4/8/22			20210065
Total			\$4,910.00

Approved by: Kelly Boatwright
PSLPRD Senior Project Manager 04/07/2022

Approved by: Daniel M. M. M. M.
PSLPRD Project Manager 04/07/2022