



CONTRACT AMENDMENT

This Amendment #1 by and between the City and the Contractor, as defined below, shall be effective as of the date this Amendment #1 is fully executed.

Contractor's Full Legal Name:	Paul Jacquin & Sons, Inc.
Solicitation No./Event ID:	20220078
Solicitation Title/Event Name:	Winterlakes Park Improvement Project – Phase 2
Contract Award Date:	September 12, 2022
Initial Contract Term:	October 10, 2022 through July 7, 2023
Current Contract Expiration Date:	July 7, 2023
Requested Contract Expiration Date:	October 5, 2023 (90 calendar days)
Initial Contract Amount:	\$1,442,629.00
Current Contract Amount:	\$1,442,629.00
Requested Financial Change Amount:	\$99,813.91
New Contract Amount:	\$1,542,442.91
Amendment No.:	1
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Expiration Date as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **AMENDMENT #1 SCOPE OF WORK:** The additional scope of work includes modifications to the Volleyball Court, additional testing, modifications to the Pier, new electrical panel, additional sidewalks, directional bore for the electrical panel, additional permits, and various design revisions.
2. **CONTRACT EXTENSION:** The parties hereby agree that the Current Contract Expiration Date will be extended for an additional ninety (90) calendar days as follows:
 - A. Beginning Date of Amendment #1 Term: July 8, 2023
End Date of Amendment #1 Term: October 5, 2023
 - B. The parties agree the Contract will expire at midnight on the date defined as the "End Date of Amendment #1 Term," unless the parties agree to extend the Contract for an additional period of time.
3. **SUCCESSORS AND ASSIGNS.** This Amendment #1 shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment #1, the Contract, including any written amendments thereto, shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding, and enforceable obligations to the parties. This Amendment #1 and the Contract, including any written amendments thereto, collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment #1 to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Paul Jacquin & Sons, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Michael Jacquin, President
Date:	08/29/2023
Company Address:	7348 Commercial Circle, Fort Pierce, FL 34951

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis Director, Budget and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984