



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Kimley-Horn & Associates, Inc.
Solicitation No./Event ID:	#20200051
Solicitation Title/Event Name:	Design Services for Glades Cutoff Road 24" Force Main
Contract Award Date:	04/27/2020
Initial Current Contract Term:	04/27/2020 through 07/26/2022
Current Contract Expiration Date:	06/01/2023
Requested Contract Expiration Date:	N/A
Initial Contract Amount:	\$182,300.00
Current Contract Amended Amount:	\$369,800.00
Requested Financial Change Amount:	\$55,150.00
New Contract Amount:	\$424,950.00
Amendment No.:	3
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **ADDITIONAL SERVICES.** The parties hereby agree to add design services for the Glades 24" Water Main Extension. This water main extension will take advantage of other construction in the area that may assist the City in overall construction costs. The project area is generally located along the west side of Glades Cutoff Road from the St. Lucie County Humane Society southwest, approximately 2,800 LF, crossing under I-95. The entire water main will be installed via a directional bore and will have no connections to any existing mains at this time. The

services include Tasks 1 through 9 and are based on a lump sum value.

TASK	TOTAL COST
Task 1 – Kick-Off Meeting and Water Main Route Determination	\$3,650
Task 2 – Topographic Survey Services (Not Required)	N/A
Task 3 – Geotechnical Services (Not Required)	N/A
Task 4 – Soft Dig Services (Not Required)	N/A
Task 5 – Design Services (90% and Final)	\$33,890
Task 6 – Permitting Services	\$9,610
Task 7 – Florida Power and Light (FPL) Coordination	\$4,140
Task 8 – Bidding Services (Not Required)	N/A
Task 9 – Project Management Services	\$3,860
TOTAL	\$55,150

Time periods to perform the professional services are estimated as follows:


Task Name	Duration
Task 1 – Kick-Off Meeting and Water Main Route Determination	20 Days
Task 2 – Topographic Survey Services (Not Required)	N/A
Task 3 – Geotechnical Services (Not Required)	N/A
Task 4 – Soft Dig Services (Not Required)	N/A
Task 5 – Design Services	-
90% Design Submittal	75 Days
Final Design Submittal	30 Days
Task 6 – Permitting Services (After 90% Approval)	60 Days
Task 7 – Florida Power and Light (FPL) Coordination	During Task 5
Task 8 – Bidding Services (Not Required)	N/A
Task 9 – Project Management Services	During all Tasks

**This schedule assumes a one-week review time by CITY of all deliverables*

2. All other terms and conditions of the original contract and/or Addenda apply.
3. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	
Authorized Signature:	KIMLEY-HORN & ASSOC.
Printed Name and Title of Person Signing:	MICHAEL F. SCHWARTZ PE SENIOR VICE PRESIDENT
Date:	7.7.2022
Company Address:	1920 WERNA WAY WPE FL 33411

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984