

**CONTRACT AMENDMENT**

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Zahlene Enterprises, Inc.
Solicitation No./Event ID:	20200077
Solicitation Title/Event Name:	Construction of Port St. Lucie Blvd. North Roadway Project
Contract Award Date:	8/23/2021
Initial Current Contract Term:	9/27/2021 – 3/21/2023 with no option to renew
Current Contract Expiration Date:	6/23/2023
Requested Contract Expiration Date:	6/23/2023
Initial Contract Amount:	\$8,006,338.18
Current Contract Amended Amount:	\$8,033,032.73
Requested Financial Change Amount:	\$0.00
New Contract Amount:	\$8,033,032.73 (no change)
Amendment No.:	4
Amendment Type:	Terms Revision

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **Plan Revisions.** The parties hereby agree that the contract will be amended to incorporate three (3) Plan Revision Packages into the contract.
 - A. Plan Revision #1 – Resolves sidewalk conflict with existing utility pole at the SW corner of Darwin Blvd. and Port St. Lucie Blvd.
 - B. Plan Revision #2 – Allows for the installation of an alternative adaptive signal control system other than the Rhythm Manufacturing system specified in the original plans.
 - C. Utility Plan Revision #1 – Resolves various constructability issues associated with installing the proposed watermain, while maintaining traffic on Port St. Lucie Blvd.


Total cost is \$0.00. No additional time is required for the plan revisions.
2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Zahlene Enterprises Inc.
Authorized Signature:	Jordan M Zahlene <small>Digitally signed by Jordan M Zahlene Date: 2023.03.10 14:34:26 -05'00'</small>
Printed Name and Title of Person Signing:	Jordan M. Zahlene, Vice President
Date:	03/10/2023
Company Address:	11300 NW 97 th Ave. Medley, FL 33178

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	3/14/2023
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984