



"A City for All Ages"

### CONTRACT AMENDMENT

This Amendment #6 ("Amendment #6") for The Port District – Park & Playground Infrastructure and Improvement Project Contract #20220032 ("the Contract"), by and between the Contractor and the City, as defined below, shall be effective as of the date this Amendment #6 is fully executed.

<b>Contractor's Full Legal Name:</b>	Ferreira Construction Company, Inc.
<b>Solicitation No./Event ID:</b>	20220032
<b>Solicitation Title/Event Name:</b>	The Port District – Park & Playground Infrastructure and Improvement Project
<b>Contract Award Date:</b>	6/13/2022
<b>Initial Current Contract Term:</b>	8/1/2022 through 4/28/2023
<b>Current Contract Expiration Date:</b>	2/23/2024
<b>Requested Contract Expiration Date:</b>	2/23/2024 (no change)
<b>Initial Contract Amount:</b>	\$9,909,022.94
<b>Current Contract Amended Amount:</b>	\$12,047,309.79
<b>Requested Financial Change Amount:</b>	\$433,835.00
<b>New Contract Amount:</b>	\$12,481,144.79
<b>Amendment No.:</b>	6
<b>Amendment Type:</b>	Increase of Commodities

WHEREAS, the Contract, including the previous five (5) amendments, is in effect through the Current Contract Expiration Date as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

**Amendment #6 - Additional Scope of Work not included in the original Contract:**

1. **New Items.** The additional scope of work includes electrical, camera, and lighting revisions.

PAY ITEM #	ITEM DESCRIPTION	QTY	UNIT	UNIT PRICE	AMOUNT
COO19-001	CONDUIT (F&I) (DIRECTIONAL BORE) (3") (CAMERA SYSTEM & WIFI)	260	LF	\$ 39.10	\$ 10,166.00
635-2 12A	PULL BOXES (F&I) (CAMERA)	3	EA	\$ 1,370.00	\$ 4,110.00
COO19-002	CONDUIT (F&I) (TRENCH) (CAMERA SYSTEM & WIFI)	12,279	LF	\$ 19.70	\$ 241,896.30
COO19-003	CAMERA INTERFACE BOX (F&I) (CIB)	6	EA	\$ 13,340.00	\$ 80,040.00
COO19-004	CAMERA POLE (F&I)	4	EA	\$ 2,747.00	\$ 10,988.00
					\$
COO19-005	ADDITIONAL BREAKERS (F&I) (PANEL MDP-1 & PANEL P) (4 ADDITIONAL BREAKERS)	1	LS	\$ 210.00	\$ 210.00
COO19-006	FPL CONDUIT (INSTALL) (TRENCH) (6") (FPL FEED TO MDP-1 XFMR)	2,000	LF	\$ 35.75	\$ 71,500.00
COO19-007	FPL CONDUIT (INSTALL) (DIRECTIONAL BORE) (6") (FPL FEED TO MDP-1 XFMR)	280	LF	\$ 38.45	\$ 10,766.00
COO19-008	FPL SPLICE VAULT (INSTALL ONLY) (FPL FEED TO MDP-1 XFMR)	2	EA	\$ 5,261.00	\$ 10,522.00
COO19-009	CONDUIT (F&I) (6") (FOR RESTAURANT)	300	LF	\$ 80.95	\$ 24,285.00
COO19-010	NEW LUMINAIRE (F&I) (STREET LIGHT)	31	EA	\$ 3,670.00	\$ 113,770.00
COO19-011	NEW STREET LIGHT POLE (F&I)	22	EA	\$ 6,431.00	\$ 141,482.00
COO19-012	CONDUIT (F&I) (DIRECTIONAL BORE) (2") (LIGHTING & POWER)	260	LF	\$ 17.95	\$ 4,667.00
715-14-14	PULL BOX (F&I) (@ LIGHT POLES IN PLAYGROUND)	41	EA	\$ 886.90	\$ 36,362.90
				<b>GRAND TOTAL</b>	<b>\$ 760,765.20</b>

  

Pay Item #	Credits Description	Qty	Unit	Unit Price	Amount
715-2-116A	2" CONDUIT (F&I) (TRENCH) (CAMERA SYSTEM)	-10,780	LF	\$ 5.20	\$ (56,056.00)
715-11-119B	LUMINAIRE (F&I) (STREET LIGHT)	-34	EA	\$ 3,916.10	\$ (133,147.40)
715-516-116B	LIGHTING POLE (F&I) (STREET LIGHT)	-34	EA	\$ 3,937.60	\$ (133,878.40)
715	POLE MOUNTED RECEPTACLES	-12	EA	\$ 320.70	\$ (3,848.40)
				<b>CREDITS SUBTOTAL</b>	<b>\$ (326,930.20)</b>

  

<b>NEW ITEM - OVER-RUN SUBTOTAL</b>	<b>\$ 760,765.20</b>
<b>CREDITS SUBTOTAL</b>	<b>326,930.20</b>
<b>TOTAL CHANGE ORDER VALUE</b>	<b>\$ 433,835.00</b>

**TOTAL AMOUNT FOR AMENDMENT #6 = \$433,835.00**

2. **SUCCESSORS AND ASSIGNS.** This Amendment #6 shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment #6, the Contract, including any written amendments thereto, shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding, and enforceable obligations to the parties. This Amendment #6 and the Contract, including any written amendments thereto, collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

*Balance of page left intentionally blank*

IN WITNESS WHEREOF, the parties have caused this Amendment #6 to be duly executed by their authorized representatives.

**CONTRACTOR**

<b>Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)</b>	Ferreira Const Co. INC
<b>Authorized Signature:</b>	<i>Jh Calatti</i>
<b>Printed Name and Title of Person Signing:</b>	JOHN CIABATTARI V.P.
<b>Date:</b>	8/14/23
<b>Company Address:</b>	13000 SE FLORA AVE HobeSound 34455

**THE CITY OF PORT ST. LUCIE**

<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
<b>Date:</b>	
<b>City Address:</b>	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984

