

MEMORANDUM

DATE: October 30, 2023

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB 
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20190112 Amendment #11
CONTRACT TITLE: Design Services for Floresta Drive Improvements Phase 2

CONTRACTOR NAME: American Consulting Engineers of Florida, LLC
ADDRESS: 2818 Cypress Ridge Blvd., Suite 200
CITY & STATE: Wesley Chapel, FL 33544

COUNCIL APPROVED: N/A
AMENDMENT #10 AMOUNT: \$13,400.00
CONTRACT TERM: NO CHANGE – END DATE 9/1/2024.

COUNCIL APPROVED: N/A
AMENDMENT #11 AMOUNT: \$62,800.00
CONTRACT TERM: An additional 120 calendar days for a new end date of 12/30/2024.





CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	American Consulting Engineers of Florida, LLC.
Solicitation No./Event ID:	20190112
Solicitation Title/Event Name:	Design & Permitting Floresta Drive Phases 2 & 3
Contract Award Date:	December 9, 2019
Initial Current Contract Term:	March 31, 2021
Current Contract Expiration Date:	September 1, 2024
Requested Contract Expiration Date:	December 30, 2024 (120 calendar days)
Initial Contract Amount:	\$2,100,000.00
Current Contract Amended Amount:	\$2,642,176.00
Requested Financial Change Amount:	\$62,800.00
<u>New Contract Amount:</u>	\$ 2,704,976.00
Amendment No.:	11
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Additional Scope of Work not included in the original contract.

The CONSULTANT will provide Engineering, Permitting, and Surveying for updating the Floresta Drive Phase 3 plans to add baffle box water quality structures at D-8 and D-10 Canal crossings and modify the environmental resource permit.

Task 1 – Engineering:

The Consultant will evaluate the flows and flood stages of the D-8 and the D-10 Canals with the introduction of baffle boxes. The Consultant will coordinate with the baffle box manufacturer (EcoVault), include the baffle boxes in the modeling, and provide details for the baffle box construction.

The Consultant will prepare a drainage report for the D-8 and the D-10 Canal.

Task 2 – Permitting:

The Consultant will prepare and submit a SFWMD permit application to permit modifications to the approved permit plans.

The City will pay all permit application fees.

Deliverables:

Will include construction plans, reports, and a permit application.

Compensation:

The total amount to be paid by the City to the Consultant is as follows:

Task 1 Engineering:	\$58,000.00
Task 2 Permitting:	<u>\$4,800.00</u>
Total:	\$62,800.00

2. SUCCESSORS AND ASSIGNS. This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.

3. ENTIRE AGREEMENT. Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

Balance of page left intentionally blank

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	American Consulting Engineers of Florida, LLC
Authorized Signature:	
Printed Name and Title of Person Signing:	E. Gayle Grady, PE Managing Partner
Date:	10.30.23
Company Address:	2041 Vista Parkway, Suite 101 West Palm Beach, FL 33411

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	10/31/2023
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984