



**CONTRACT AMENDMENT**

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

<b>Contractor's Full Legal Name:</b>	Layne Christensen Company
<b>Solicitation No./Event ID:</b>	#20230005
<b>Solicitation Title/Event Name:</b>	Mechanical Integrity Testing for Southport and Westport Deep Injection Wells.
<b>Contract Award Date:</b>	2/24/2023
<b>Initial Current Contract Term:</b>	3/2/2023 through 6/30/2023
<b>Current Contract Expiration Date:</b>	6/30/2023
<b>Requested Contract Expiration Date:</b>	<b>8/31/2023</b>
<b>Initial Contract Amount:</b>	Estimated Annual Expenditure of \$151,200.00
<b>Current Contract Amended Amount:</b>	N/A
<b>Requested Financial Change Amount:</b>	\$53,550.00
<b>New Contract Amount:</b>	Estimated Annual Expenditure of \$204,750.00
<b>Amendment No.:</b>	1
<b>Amendment Type:</b>	<b>Extension</b>

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Per the Utilities Department, additional work and time required to complete the project. As specified in Rule 62-528, FAC, a Class I injection Well must demonstrate mechanical integrity every five years. The most recent casing pressure test for the Glades Deep injection well IW-1 was last completed in September 2018. Therefore, the next MIT must be completed by September 2023.

Due to the limited number of contractors that can perform this type of work the Department is requesting that an amendment be issues to Layne Christensen Company's current contract for Mechanical Integrity Testing for Southport and Westport Deep Injection Wells to perform the same mechanical integrity test on the Glades Deep Injection well.

**2. COMPENSATION : \$53,550.00**

No.	Item	Unit	Quan.	Unit Price	Total
1	Mobilization/Demobilization, Site Preparation, Cleanup	Lump Sum	1	\$17,400.00	\$17,400.00
3	Perform Annular Pressure Test	Lump Sum	1	\$22,350.00	\$22,350.00
4	Perform Temperature Log	Lump Sum	1	\$4,900.00	\$4,900.00
5	Perform Video Survey	Lump Sum	1	\$2,800.00	\$2,800.00
6	Perform RTS	Lump Sum	1	\$6,100.00	\$6,100.00
				<b>Total</b>	<b>\$53,550.00</b>

3. **CONTRACT EXTENSION :** This additional time is requested based on the workloads and not being able to accommodate the amount of time required to finish this project by June 2023. A two-month extension will give the City and its vendor ample time to complete this project.


The parties agree that the contract will be extended for an additional period of time as follows.

Beginning Date of Amendment # 1 July 1, 2023  
 End Date of Amendment # 1 August 31, 2023

4. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
5. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding, and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

**CONTRACTOR**

<b>Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)</b>	Layne Christensen Company
<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	James Bruneio Jr - Area Manager
<b>Date:</b>	09 JUN 23
<b>Company Address:</b>	5741 Zip Drive, Fort Myers, FL 33905

**THE CITY OF PORT ST. LUCIE**

<b>Authorized Signature:</b>	
<b>Printed Name and Title of Person Signing:</b>	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
<b>Date:</b>	
<b>City Address:</b>	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984