

MEMORANDUM

DATE: September 26, 2023

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB 
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20210081 Amendment #1
CONTRACT TITLE: Design Services for the Southport 24" Force Main to Glades
Booster Pump Station

CONTRACTOR NAME: Kimley-Horn and Associates, Inc.
ADDRESS: 10521 SW Village Center Drive, Suite 103
CITY & STATE: Port St. Lucie, FL 34987

COUNCIL APPROVED: April 11, 2022

7c)- AWARD CONTRACT #20210081 FOR THE DESIGN OF THE SOUTHPORT 24" FORCE MAIN TO GLADES BOOSTER PUMP STATION YTO KIMLEY-HORN & ASSOCIATES, INC., AMOUNT OF \$1,649,560.00, UTILITY SYSTEMS DEPARTMENT, PROCUREMENT MANAGEMENT

CONTRACT AMOUNT - \$1,649,560.00
CONTRACT TERM: 4/20/2022 through 10/17/2023, with the no option to renew.

COUNCIL APPROVED: N/A
Amendment #1 – Time Extension of 895 calendar days with a new end date of 3/31/2026.
No funds are required for the time extension.





CONTRACT AMENDMENT

This amendment by and between the Consultant and the City as defined below shall be effective as of the date this Amendment is fully executed.

Cosultant's Full Legal Name:	Kimley-Horn and Associates, Inc.
Solicitation No./Event ID:	20210081
Solicitation Title/Event Name:	Design Services for the Southport 24-inch Force Main to Glades Booster Pump Station
Contract Award Date:	4/11/2022
Initial Current Contract Term:	4/20/2022 through 10/17/2023 with no option to renew
Current Contract Expiration Date:	10/17/2023
Requested Contract Expiration Date:	3/31/2026 (895 calendar days)
Initial Contract Amount:	\$1,649,560.00
Current Contract Amended Amount:	\$1,649,560.00
Requested Financial Change Amount:	\$0.00 (no change)
New Contract Amount:	\$1,649,560.00
Amendment No.:	1
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. Contract Extension. The parties hereby agree that the contract will be extended for an additional period of time as follows:


Beginning Date of Amendment #1 Term: October 18, 2023.
End Date of Amendment #1 Term: March 31, 2026.

- A. The parties agree the contract will expire at midnight on the date defined as the "End Date of Amendment #1 Term" unless the parties agree to extend the contract for an additional period of time.


2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONSULTANT

Consultant's Full Legal Name: (PLEASE TYPE OR PRINT)	<i>Kimley-Horn and Associates, Inc.</i>
Authorized Signature:	
Printed Name and Title of Person Signing:	<i>Jason Lee, Vice President</i>
Date:	<i>9/27/2023</i>
Company Address:	<i>1920 Wekiva Way, Suite 200, West Palm Beach, FL 33411</i>

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	<i>9/29/2023</i>
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984