



CONTRACT AMENDMENT

This Amendment #3 (“Amendment”) to Contract #20250012 – Tradition Regional Park – Adaptive Wheel Park Facility (“the Contract”), by and between the City of Port St Lucie (“City”) and the Contractor, as defined below, shall be effective as of the date this Amendment is fully executed.

Contractor’s Full Legal Name:	Action Sports Design, LLC
Solicitation No./Event ID:	20250012
Solicitation Title/Event Name:	Tradition Regional Park – Adaptive Wheel Park Facility
Contract Award Date:	06/25/2025
Initial Current Contract Term:	06/25/2025-12/25/2025
Current Contract Expiration Date:	04/25/2026 (no change)
Requested Contract Expiration Date:	N/A
Initial Contract Amount:	\$5,889,252.39
Current Contract Amended Amount:	\$5,889,252.39
Requested Financial Change Amount:	(\$237,690.39)
New Contract Amount:	\$5,651,562.00
Amendment No.:	3
Amendment Type:	Decrease of Commodities

WHEREAS, the Contract, including any previous amendments, is in effect through the Current Contract Expiration Date, as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

The following modifications to the Terms and Conditions contained in Contract are hereby incorporated and made a part of that Contract.

- 1. DECREASE OF COMMODITIES.** The parties hereby agree that the Contract Amount will be decreased by a net amount of **\$237,690.39** as an Owner Direct Purchase deduction for a new total of **\$5,651,562.00**, as follows:
 - a.) An Owner Direct Purchase issued to Ferguson Enterprises LLC under PO 20251242, Contract 20250012, in the amount of \$120,098.47 for the purchase of pipe, tubing, and fittings, as detailed in Change Order No. 1, attached. This purchase has a tax savings of \$7,255.92. Therefore, the total deduction for Change Order No. 1 is \$127,354.39.
 - b.) An Owner Direct Purchase issued to Direct Supply WPB LLC under PO 20251245, Contract 20250012, in the amount of \$102,612.48 for the purchase of fabricated and prefabricated rebar, as detailed in Change Order No. 2, attached. This purchase has a tax savings of \$7,723.52. Therefore, the total deduction for Change Order No. 2 is 110,336.00.
- 2. SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
- 3. ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the Contract, including any written amendments thereto, shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding, and enforceable obligations of the parties. This Amendment and the Contract, including any written amendments thereto, collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

Balance of page left intentionally blank

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Action Sports Design, LLC
Authorized Signature:	
Printed Name and Title of Person Signing:	Michael McIntyre, Principal-Sole Member
Date:	02-26-2026
Company Address:	12400 W Hwy 71, Suite 350-348 Austin, TX 78738

CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	02/26/2026
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984