



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Captec Engineering, Inc.
Solicitation No./Event ID:	20210103
Solicitation Title/Event Name:	Design Services to provide 40% Design Plans for the Hegener Drive Extension Phase 3 Project
Contract Award Date:	April 11, 2022
Initial Current Contract Term:	April 26, 2021, through December 22, 2022
Current Contract Expiration Date:	December 22, 2022
Requested Contract Expiration Date:	May 11, 2023
Initial Contract Amount:	\$317,895.00
Current Contract Amended Amount:	\$324,937.00
Requested Financial Change Amount:	\$101,220.00
New Contract Amount:	\$426,157.00
Amendment No.:	2
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and


NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **COMPENSATION.** The engineering design contract for Phase 4 of Tom Mackie Boulevard includes optional tasks for services beyond the 45% design plans. In order to enable the permitting of the project improvements Tasks 2.2 (60% Design Development), 2.3 (45% Landscape & Irrigation Plans) and 4 (Lake Siting / Mass Grading Plan) need to be authorized. In anticipation of entering into a contract for the sale of property to Project Ásgarör, GFC would be obligated to construct this road project.
2. **TIME EXTENSION.** 140-day extension is required to complete Topo Survey and Sketch & Legals, and to be completed no later than May 11, 2023
3. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

(BALANCE OF PAGE LEFT INTENTIONALLY BLANK)

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	CAPTEC Engineering, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Joseph W. Capra, P.E., President
Date:	January 2, 2023
Company Address:	301 NW Flagler Avenue, Stuart, FL 34994

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis Director, Budget and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984