

MEMORANDUM

DATE: July 27, 2021

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20200109 Amendment #2
CONTRACT TITLE: Design Services for the Multi-Modal Plan/Trail – Phase 1

CONTRACTOR NAME: CAPTEC Engineering, Inc.
ADDRESS: 301 NW Flagler Avenue
CITY & STATE: Stuart, Florida 34994

COUNCIL APPROVED: N/A

CONTRACT AMOUNT - \$109,625.00

CONTRACT TERM: Upon Council approval of the Corridor selected for Phase 1 and terminates 180 calendar days thereafter, with the option no option to renew.

AMENDMENT #1 AMOUNT - \$21,300.00 & 30 additional calendar days for a new Contract amount of \$130,925.00 and new end date of 8/1/2021.

AMENDMENT #2 AMOUNT - \$0.00 & 184 additional calendar days for a new end date of 1/31/2022.



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	CAPTEC Engineering, Inc.
Solicitation No./Event ID:	20200109
Solicitation Title/Event Name:	Design Services for the Multi-Modal Plan/Trail – Phase I
Contract Award Date:	10/22/2021
Initial Current Contract Term:	180 calendar days
Current Contract Expiration Date:	08/01/2021
Requested Contract Expiration Date:	01/31/2022
Initial Contract Amount:	\$109,625.00
Current Contract Amended Amount:	\$130,925.00
Requested Financial Change Amount:	\$0.00
New Contract Amount:	\$130,925.00
Amendment No.:	2
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and


NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1A. The overall plan for the project has been slightly modified to consider the recent Grant award and the use of adjacent land for environmental education and viewing for the trail. The project will need Council approval and then final design/permitting/bidding and post design services can be completed. Therefore, a six-month extension is needed to complete these tasks. **No additional funds are required for this extension.**


2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	CAPTEC Engineering, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Joseph W. Capra, PE, President
Date:	7/27/2021
Company Address:	301 NW Flagler Avenue, Stuart, Florida 34994

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Kristina Cuperger
Date:	7/28/2021
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984