



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Ranger Construction Industries, Inc.
Solicitation No./Event ID:	20190060
Solicitation Title/Event Name:	Furnish & Install Asphaltic Concrete 200+ Tons
Contract Award Date:	4/22/2019
Initial Current Contract Term:	4/23/2019 – 4/23/2022
Current Contract Expiration Date:	4/23/2022
Requested Contract Expiration Date:	9/30/2022
Initial Contract Amount:	Per Unit Price as needed
Current Contract Amended Amount:	Per Unit Price as needed
Requested Financial Change Amount:	\$985,000.00
New Contract Amount:	Per Unit Price as needed
Amendment No.:	1
Amendment Type:	Extension

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. The above contract is hereby extended through 9/30/2022 with a temporary price increase due to the increase cost to produce, acquire and transport the liquid asphalt used in the production of asphaltic concrete that has continually rising due to recent market volatility and rising fuel prices.

Beginning Date of Amendment #1: 4/26/2022.
End Date of Amendment #1: 9/30/2022.

A. The parties agree the contract will expire at midnight on the date defined as the "End Date of Amendment #1 Term" unless the parties agree to extend the contract for an additional period of time.

1B. The prices listed below will be in effect beginning 4/26/2022 and will expire on 9/30/2022.

SCHEDULE A		Price is valid through 9/30/2022		
	ITEM DESCRIPTION	UNIT	UNIT PRICE	NEW UNIT PRICE
1	Furnish & Install Asphaltic Concrete Friction Course (FC-9.5) per Section 337, FDOT Specs, Latest Revision (PO qty over 200 tons)	Ton	\$141.60	\$ 161.00
2	Furnish & Install Superpave Asphaltic Concrete (SP-9.5) per Section 334, FDOT Specs, Latest Revision (PO qty over 200 tons)	Ton	\$110.10	\$ 139.50
3	Furnish & Install Asphaltic Concrete Friction Course (FC-12.5) per Section 337, FDOT Specs, Latest Revision (PO qty over 200 tons)	Ton	\$134.75	\$ 152.00
4	Furnish & Install Superpave Asphaltic Concrete (SP-12.5) per Section 334, FDOT Specs, Latest Revision (PO qty over 200 tons)	Ton	\$95.60	\$ 123.00
5	Furnish & Install Tack Coat material, RR-2 per Section 300, FDOT Specs, Latest Revision. This item includes the use of NTSS-1hm (trackless tack coat product) in approved applications.	Gallon	\$4.30	\$ 4.55
6	Furnish & Install Prime Coat material MS-Emulsion, per Section 300, FDOT Specs. Latest Revision.	Gallon	\$5.30	\$ 5.65
7	Superpave Asphalt Concrete-Reinforcing Fibers in Asphalt	LB	\$8.00	\$ 8.45

8	Removal of Concrete (Typical Valve Box Collar 24"x24"x6")	Sq Yard	\$120.00	\$ 140.00
9	Clean edge existing pavement surface width prior to installation of tack coat per Section 300-4, FDOT Specs. Latest Revision. (Unit is LF assuming 20' Pavement Width)	Linear Foot	\$0.45	\$ 0.60
10	Maintenance of Traffic - Lane Closure on Multi Lane Roadway	Day	\$640.00	\$ 2,420.00
	Asphalt Milling Service- Per FDOT 327			
	Increment			
11	0 square yards to 2,500 square yards	Sq Yard	\$18.55	\$ 71.00
12	2,501 square yards to 5,000 square yards	Sq Yard	\$2.45	\$ 3.05
13	5,001 square yards to 10,000 square yards	Sq Yard	\$2.05	\$ 2.75
14	10,000 square yards - UP	Sq Yard	\$1.25	\$ 1.80
	Lines items # 15-38 are unit prices for additional items			
	ITEM DESCRIPTION	UNIT	UNIT PRICE	
15	8" Coquina Rock Base per Section 913, FDOT Specs. Latest Revision - 10 LF to 50 LF (min. of 70 sq. yds.)	Sq Yard	\$73.00	\$ 89.00
16	8" Coquina Rock Base per Section 913, FDOT Specs. Latest Revision - 50 LF to 250 LF (min. of 70 sq. yds.)	Sq Yard	\$23.50	\$ 29.00
17	8" Coquina Rock Base per Section 913, FDOT Specs. Latest Revision - 250 LF to 500 LF (min. of 70 sq. yds.)	Sq Yard	\$22.10	\$ 27.00
18	8" Asphalt Base per Section 234 FDOT Specs. Latest Revision - 10 LF to 50 LF (min. of 70 sq. yds.)	Sq Yard	\$134.20	\$ 170.00
19	8" Asphalt Base per Section 234, FDOT Specs. Latest Revision - 50 LF to 250 LF (min. of 70 sq. yds.)	Sq Yard	\$58.15	\$ 75.00
20	8" Asphalt Base per Section 234, FDOT Specs. Latest Revision - 250 LF to 500 LF (min. of 70 sq. yds.)	Sq Yard	\$56.00	\$ 72.00
	6" Soil Cement Reprocessing - Furnish & Install			


Item #	Increment	Per Unit	Unit Price	
21	0 LF TO 500 LF	Sq Yard	\$16.95	\$ 19.65
22	500 LF to 1,250 LF	Sq Yard	\$12.20	\$ 14.35
23	1,250 LF to 2,500 LF	Sq Yard	\$9.75	\$ 11.55
24	2,500 LF to 5,000 LF	Sq Yard	\$7.80	\$ 9.25
25	5,000 LF to 7,500 LF	Sq Yard	\$6.80	\$ 8.05
26	7,500 LF and Up	Sq Yard	\$7.05	\$ 8.30
	8" Soil Cement Reprocessing - Furnish & Install			
Item #	Increment	Per Unit	Unit Price	
27	0 LF to 2,500 LF	Sq Yard	\$11.20	\$ 13.10
28	2,500 LF to 5,000 LF	Sq Yard	\$7.95	\$ 9.45
29	5,000 LF to 7,500 LF	Sq Yard	\$7.30	\$ 8.60
	Miscellaneous - Furnish & Install			
	Increment	Per Unit	Unit Price	
30	Shoulder Dressing	Sq Yard	\$27.00	\$ 34.00
31	Seed & Mulch	Sq Yard	\$1.70	\$ 2.05
32	6' Shoulder Re-grading, as required.	Linear Foot	\$27.00	\$ 34.00
33	Borrow Material per FDOT specs 120, Latest Revision (Based on truck measure)	Cubic Yard	\$75.00	\$ 92.00
34	10" Coquina Rock Base per FDOT specs 913, Latest Revision (250- 500 LF)	Sq Yard	\$68.10	\$ 85.00
35	12" Coquina Rock Base per FDOT specs 913, Latest Revision (250- 500 LF)	Sq Yard	\$82.50	\$ 100.00
36	Excavation of Subgrade per FDOT specs 120 Latest Revision	Sq Yard	\$51.45	\$ 65.00
37	Simulated Brick Pavers (dyed concrete)	Sq Yard	\$98.35	\$ 140.00
38	Brick Pavers	Sq Yard	\$85.00	\$ 130.00

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with

respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Ranger Construction Industries, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	F. Scott Fowler
Date:	April 15, 2022
Company Address:	4510 Glades Cutoff Road, Ft. Pierce, FL 34981

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984