



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Jeffrey Igoe Architect P.A.
Solicitation No./Event ID:	#20210065
Solicitation Title/Event Name:	Architectural Services for Winterlakes Park – Phase II
Contract Award Date:	February 10, 2020
Initial Current Contract Term:	July 19, 2021 through July 19, 2022
Current Contract Expiration Date:	July 19, 2022
Requested Contract Expiration Date:	February 28, 2023
Initial Contract Amount:	\$91,200.00
Current Contract Amended Amount:	\$109,030.00
Requested Financial Change Amount:	\$11,740.00
New Contract Amount:	\$120,770.00
Amendment No.:	3
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1. **ADDITIONAL SERVICES.** This Amendment is to add additional services to Task #1 as well as adding additional professional staff time. The additional services are as follows:
 - a. Revise architectural & structural drawings for Gazebo and Pavilions due to original supplier

- unable to meet project schedule.
- b. Coordinate construction materials and all details with new supplier.
 - c. Review and approve shop drawings prior to fabrication & installation.

The hourly rates for services are in accordance with the contract. Hourly rates are as follows:

<u>Staff</u>	<u>Hours</u>	<u>Rate per hour</u>	<u>Amount</u>
Principal Architect	16	\$135.00	\$ 2,160.00
Senior Architect	16	\$130.00	\$ 2,080.00
CAD Tech	80	\$ 85.00	\$ 6,800.00
Administration	14	\$ 50.00	\$ 700.00
TOTAL			\$11,740.00

2. **CONTRACT EXTENTION.** The parties hereby agree that the contract will be extended for an additional two hundred ten (210) calendar days as follows:

Beginning Date of Amendment #3 Term: July 19, 2022


End Date of Amendment #3 Term: February 28, 2023

The parties agree the contract will expire at midnight on the date defined as the "End Date of Amendment #3 Term" unless the parties agree to extend the contract for an additional period of time.

3. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
4. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	JEFFREY LGOE ARCHITECT, P.A.
Authorized Signature:	
Printed Name and Title of Person Signing:	W. JEFFREY LGOE, President
Date:	02 December 2022
Company Address:	505 Beachland Blvd. Vero Beach 32963

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984