



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	Ferreira Construction Company, Inc.
Solicitation No./Event ID:	20220032
Solicitation Title/Event Name:	The Port District – Park & Playground Infrastructure and Improvement Project
Contract Award Date:	6/13/2022
Initial Current Contract Term:	8/1/2022 through 4/28/2023
Current Contract Expiration Date:	8/6/2023
Requested Contract Expiration Date:	8/6/2023
Initial Contract Amount:	\$9,909,022.94
Current Contract Amended Amount:	\$9,930,567.54
Requested Financial Change Amount:	\$9,831.43
New Contract Amount:	\$9,940,398.97
Amendment No.:	3
Amendment Type:	Increase of Commodities


WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:


1. Additional scope of work to furnish and install two (2) drainage risers onto the exiting playground drainage structures. Total amount for the additional work is \$9,831.43.
2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	Ferreira Construction Southern Division Co., Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	John Ciabattari, Vice President
Date:	December 22, 2022
Company Address:	13000 SE Flora Avenue, Hobe Sound, FL 33455

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Caroline Sturgis, Director, Office of Management & Budget, and Procurement
Date:	Jan. 11, 2023
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984