

MEMORANDUM

DATE: June 23, 2021

TO: ****ORIGINAL****
City Clerk

FROM: Robyn Holder, CPPB
Procurement Management Department

SUBJECT: Record Retention

CONTRACT: #20200109 Amendment #1
CONTRACT TITLE: Design Services for the Multi-Modal Plan/Trail – Phase 1

CONTRACTOR NAME: CAPTEC Engineering, Inc.
ADDRESS: 301 NW Flagler Avenue
CITY & STATE: Stuart, Florida 34994

COUNCIL APPROVED: N/A

CONTRACT AMOUNT - \$109,625.00

CONTRACT TERM: Upon Council approval of the Corridor selected for Phase 1 and terminates 180 calendar days thereafter, with the option no option to renew.

CONTRACT AMOUNT - \$21,300.00 & 30 additional calendar days for a new Contract amount of \$130,925.00 and new end date of 8/1/2021.



CONTRACT AMENDMENT

This amendment by and between the Contractor and the City as defined below shall be effective as of the date this Amendment is fully executed.

Contractor's Full Legal Name:	CAPTEC Engineering, Inc.
Solicitation No./Event ID:	20200109
Solicitation Title/Event Name:	Design Services for the Multi-Modal Plan/Trail – Phase I
Contract Award Date:	10/22/2021
Initial Current Contract Term:	180 calendar days
Current Contract Expiration Date:	07/01/2021
Requested Contract Expiration Date:	08/01/2021
Initial Contract Amount:	\$109,625.00
Current Contract Amended Amount:	\$109,625.00
Requested Financial Change Amount:	\$21,300.00
New Contract Amount:	\$130,925.00
Amendment No.:	1
Amendment Type:	Increase of Commodities

WHEREAS, the Contract is in effect through the Current Contract Term as defined above; and

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties do hereby agree as follows:

1A. TASK 1F: CONCEPTUAL DESIGN/ GRANT SERVICES & COORDINATION

The CONSULTANT prepared several conceptual designs plus grant submittal documentation with cost estimates and exhibits for the non-motorized Recreational Trails Program Grant incentive. The exhibit and cost estimate depicted the overall interconnectivity of the three adjacent destinations: Pioneer Park, Conservation Trail and Boardwalk, and the Wilderness Trail. The Task was submitted on-time to meet the federal grant deadline which was February 28th, 2021. **The fee for these services will be \$12,500.**

Task 1F - Deliverable Date – 30 Calendar Days

TASK 1G: LANDSCAPE ARCHITECTURAL SERVICES & COORDINATION


The CONSULTANT will coordinate Landscape Architectural Sub-Consultant to provide a rendering of the site ideas and theme to be presented to the City Council. **The fee for these services will be \$8,800.**

2. **SUCCESSORS AND ASSIGNS.** This Amendment shall be binding upon and inure to the benefit of the successors and permitted assigns of the parties hereto.
3. **ENTIRE AGREEMENT.** Except as expressly modified by this Amendment, the contract shall be and remain in full force and effect in accordance with its terms and shall constitute the legal, valid, binding and enforceable obligations to the parties. This Amendment and the contract (including any written amendments thereto), collectively, are the complete agreement of the parties and supersede any prior agreements or representations, whether oral or written, with respect thereto.


Balance of page left intentionally blank

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed by their authorized representatives.

CONTRACTOR

Contractor's Full Legal Name: (PLEASE TYPE OR PRINT)	CAPTEC Engineering, Inc.
Authorized Signature:	
Printed Name and Title of Person Signing:	Joseph W. Capra, P.E., President
Date:	6/23/2021
Company Address:	301 NW Flagler Avenue, Stuart, Florida 34994

THE CITY OF PORT ST. LUCIE

Authorized Signature:	
Printed Name and Title of Person Signing:	Kristina Cuperger
Date:	6/25/2021
City Address:	121 S.W. Port St. Lucie Blvd., Port St. Lucie, FL 34984